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Alamance Student Services/LRC/Adm - Project No. 1129 2,000,000 4,584,147 2,000,000 2,000,000.00 2,000,000 Jan-01 Nov-03 Aug-06

Alamance Renovations - Project I - Project No. 1201 100,000 100,000 99,999.04 100,000 Dec-00 Jan-01 Jul-02

Alamance Renovations - Project II - Project 1302 127,105 127,105 127,105.00 127,105 Dec-02 Apr-03 Aug-05

Alamance Renovations - Main Building Project No. 1549 125,000 125,000 116,351.96 125,000 Dec-05 Mar-06 May-07

Alamance Renovations - Student Center No. 1563 505,000 45,000 34,340.00 505,000 May-06 May-07 Dec-07

Alamance Allied Health Building - Project No. 1130 3,747,351 2,617,189 3,747,351 1,711,519.36 3,747,351 Sep-04 Oct-06 Dec-07

Alamance Burlington Center Renovation Project No. 1584 219,483 3,551,083 219,483 6,656.05 219,483 Aug-06 Jul-07 Mar-08

Alamance Renovations - Child Development Center 200,517 0.00 May-07 Jun-07 Dec-07

Alamance Renovations - Parking Lots 150,000 0.00 May-07 Jul-07 Jan-08

Asheville Computer Technology Center NCCCS #1097 4,640,000 4,685,000 4,592,058.36 4,640,000 Nov-00 Nov-02 Jun-06

Asheville Renovations #1 - #1137 63,176 63,176 56,119.85 63,176 Jan-04 Jul-04 Aug-06

Asheville Enka Center Renovations #1213 600,000 600,000 600,000.00 600,000 Jan-01 Jan-02 May-03

Asheville Dental Lab Renovation NCCCS #1121 400,000 400,000 390,048.00 400,000 Dec-00 Dec-01 Aug-06

Asheville Hospitality Education Center NCCCS #1098 6,258,254 916,351 6,213,254 6,237,700.48 6,258,254 Nov-00 May-04 Jun-06

Asheville Fernihurst Renovation, #1158 900,000 1,975,000 900,000 152,544.15 900,000 Sep-04 Mar-07 Mar-08

Asheville Marketing Tech Renovations #1354 1,216,351 2,057,505 1,216,351 1,189,830.61 1,216,351 May-05 Dec-05 Dec-06

Beaufort Law Enforce/EMT/Fire Service Training Facility - #1084 2,936,000.00 10,000.00 2,936,000 2,936,000.00 2,936,000 Mar-01 May-02 May-03

Beaufort Renovations to Buildings 1, 4 and 8 #1265 154,895.00 154,895 154,895.00 154,895 Jul-02 Jan-03 Apr-03

Beaufort Public Service Building and renovate bldgs 2 & 3 #1266 3,107,499.00 714,289.00 468,333.00 3,821,788 3,821,787.31 3,821,788 May-03 Jan-05 May-06

Beaufort Building 3 Door Project #1614 15,546.00 7,786.00 5,268.00 0.00 Oct-07

Beaufort Building 1 and 3 Roof Replacement #1571 0.00 242,429.00 0.00 242,429 242,429.00 242,429 May-06 Aug-06 Dec-06
Bladen Repair and Renovation #1337 520,000 138,882 520,000 520,000.00 520,000 Mar-03 Nov-03 Sep-04
Bladen Student Resource Center(LRC,classrooms)#1430 2,900,000 90,000 20,000 250,000 0.00 2,990,000 Mar-07 Oct-07 Mar-08
Bladen Industrial Training Center repair, renovation and Exp #1255 524,794 140,000 1,228,506 664,794 664,794.00 664,794 Dec-03 Dec-04 Jul-05
Bladen Repair and Renovation, Roofs, HVAC - #1208 146,809 146,809 142,196.34 146,809 Feb-02 Apr-02 Oct-04
Blue Ridge General Renovations-Flat Rock Campus - #1227 536,522 536,522 536,522.00 536,522 Dec-01 Feb-02 Dec-02
Blue Ridge Campus wide wiring/infrastructure/distance learning - #1276 258,775 258,774 258,774.03 258,774 Aug-02 Sep-02 Dec-03
Blue Ridge Renov to Stu Ctr/Driveways, Drainage/PE fac.Etc #1350 402,969 402,969 402,969.00 402,969 Nov-03 Nov-03 Feb-05
Blue Ridge Transylvania Center Aditions and Renovations - #1405 877,973 127,839 877,973 877,972.43 877,973 Apr-04 Sep-04 Jul-05
Blue Ridge Renovations to two classroom buildings - #1443 546,458 546,458 546,458.00 546,458 Feb-06 Mar-06 Mar-06
Blue Ridge General Renovations Phase II-Flat Rock Campus - #1304 125,928 125,928 125,928.00 125,928 Jun-02 Jul-02 Jan-03
Blue Ridge New Vocational Training Building - #1536 664,867 1,647,738 150,000 29,549.71 664,869 Aug-06 Jun-07 Feb-08
Brunswick Technical and Trades Building Project #914 336,642 544,643 701,364 881,285 881,284.20 881,285 Apr-01 Jul-01 Aug-02
Brunswick Bundled R&R Projects #1342 12,006 523,427 0 535,433 535,433.00 535,433 Nov-03 May-04 Oct-04
Caldwell Distance Learning #1128 258,795 213,450 10,000 472,245 472,244.70 472,245 Jan-01 Jul-02 May-03
Caldwell Watauga Site Prep #1127 1,321,355 210,931 1,321,355 1,143,230.00 1,321,355 Jan-01 Jul-02 Feb-05
Caldwell Renovations B & D Building 316,838 398,973 0.00 May-07 Dec-07 Jun-08
Caldwell Broyhill Multipurpose Facility #1235 162,150 6,713,774 162,150 0.00 162,150 Sep-04 Apr-05 Jun-06
Caldwell Occupational Training Center #1555 1,349,155 429,535 152,100 0.00 1,349,155 Apr-06 Jun-07 Dec-07
Caldwell Civic Center #1267 1,291,000 140,660 1,291,000 1,053,984.20 1,291,000 Mar-02 Sep-03 Sep-04
Caldwell Land Acquisition/Transportation Center #1547 1,000,000 1,000,000 1,000,000.00 1,000,000 Mar-06 Mar-06 Mar-06
Caldwell NE Site Project #1415 719,625 719,625 50,524.50 719,625 Apr-06 Sep-06 Jul-07
Cape Fear Pier and Dock Replacement- Emergency #1147 1,000,000.00 7,647.00 1,000,000 1,000,000.00 1,000,000 Jan-01 Mar-02 Mar-03
Cape Fear New Elevator and Elevator Repairs-Emergency #1148 1,300,000.00 0.00 1,430,000.00 1,300,000 1,294,454.63 1,300,000 Jan-01 Jun-02 Nov-03
Cape Fear Engineering Technology building #1215 16,799,237.00 16,799,237 16,712,532.77 16,799,237 Aug-01 Nov-03 May-05
Cape Fear Renovs-Emmart Bldg., Burnett Bldg., Machine Shop #1216 0.00 1,377,932.00 120,250 51,000.00 1,377,932 Jul-02 Jun-07 Feb-08
Cape Fear Campus Loop Access Road & Truck Driver Facility #1377 2,034,242.00 2,034,242 2,008,360.05 2,034,242 Jul-03 Jan-05 Dec-05
Cape Fear Parking Deck & Classroom Building-Phase I #1455 10,873,788.00 2,626,212.00 834,500 464,540.39 10,873,788 Feb-05 Jun-07 Mar-08
Cape Fear Public Safety Training Center #1416 3,140,000.00 7,000,000.00 640,000 472,360.00 3,140,000 Aug-05 Jun-07 Jan-08
Cape Fear North Campus Signage & Entrance Project #1608 115,758.00 0.00 183,242.00 27,000 7,839.81 115,758 Nov-06 Jun-07 Feb-08
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Carteret Classroom Bldg Repl & Marine Tech Bldg #1092 5,645,724 199,761 8,980,000 5,845,485 5,727,305.42 5,845,485 Mar-01 Feb-03 Jan-05
Carteret Hospitality Building Renov. and Parking Renov. #1348 48,000 48,000 47,148.82 48,000 Mar-03 Sep-03 Apr-05
Carteret McGee Building Renovation-Joslyn Hall #1539 400,051 40,000 26,381.88 400,051 Jun-06 May-07 Dec-07
Carteret McGee Building Renovation-Classrooms #1475 350,239 350,239 302,706.83 350,239 Jul-06 Jul-06 May-07
Carteret Sewer Lift Station Repair/Replacment #1525 166,000 166,000.00 166,000 Sep-05 Feb-06 Jun-06
Catawba Renovations - Alex. Ctr. NCCCS #1100 1,001,815 1,001,815 1,001,815.00 1,001,815 Jan-01 Aug-02 Jul-04
Catawba Classroom/Laboratory Building #1285 7,567,306 7,000,000 7,567,306 7,356,565.30 7,567,306 Jul-02 Sep-04 Apr-05
Catawba Library & Learning Assistance Center Renov. #1564 685,119 685,119 38,370.00 685,119 Sep-06 Jun-07 Jul-07
Catawba Paap Building Renovations #1233 132,899 132,899 132,898.62 132,899 Feb-02 Sep-02 Dec-04
Catawba Old Testing Center Renvoations #1288 58,962 58,962 58,961.10 58,962 Oct-02 Nov-02 Dec-04
Catawba Renovate Interior Space #1312 550,544 550,544 550,544.00 550,544 Jan-03 Jun-03 Jul-04

Central Carolina Roofing (Student Center & Admin.) (Bundled R&R)(#1359) 295,000 295,000 295,000.00 295,000 Jun-04 May-06 Dec-06

Central Carolina Roof Repairs (Main Building) (Bundled R&R) (#1360) 318,878 318,878 317,627.52 318,878 Mar-06 May-06 Oct-06

Central Carolina Roofing (LRC & Science) (Bundled R&R) (#1361) 230,654 230,654 230,654.00 230,654 Jun-04 Aug-04 Feb-07

Central Carolina Classroom/Science Lab Bldg. (Proj.# 1106) 4,800,000 24,443 4,800,000 4,800,000.00 4,800,000 Nov-00 Jan-03 Oct-04

Central Carolina Telecommunications Bldg. (Proj.# 1107) 700,000 2,500,000 700,000 697,358.19 700,000 Nov-00 Feb-03 Nov-04

Central Carolina Classroom Building (Proj. # 1325) 2,000,000 48,274 2,000,000 1,986,482.09 2,000,000 Jun-03 Sep-04 Apr-05

Central Carolina Renovation of Science Building (# 1408) 880,718 31,000 911,718 897,461.52 911,718 Sep-04 May-05 Apr-06

Central Carolina Computer Technology Building (#1410) 102,200 102,200 102,200.00 102,200 Sep-04 Apr-05 Apr-06

Central Carolina Land Acquition - Watson Property (#1570) 1,897,800 302,200 1,897,800 1,897,800.00 1,897,800 Jun-06 Jun-06 Jun-06

Central Carolina Renovation of Classroom Building (#1362) 0 30,218 30,218 30,218.00 30,218 Apr-04 Apr-05 May-05

Central Carolina R&R - Siler City Center (# 1485) 127,550 0.00 127,550 May-07 Jul-07 Mar-08

Central Carolina R&R - Chatham Campus (# 1486) 280,000 280,000 167,090.13 280,000 Feb-06 Jun-06 Jun-07

Central Carolina Renovation of Continuing Education Building (#1512) 142,702 437,767 100,000 65,700 20,032.86 580,469 Mar-06 Jun-07 Nov-07

Central Carolina New Siler City Center (#1548) 627,805 3,487,195 0.00 627,805 May-07 Sep-07 Feb-08

Central Carolina Classroom Building - West Harnett (#1364) 1,000,000 972,820 75,000 44,461.22 1,000,000 Sep-05 May-07 Sep-07

Cent. Piedmont Sloan-Morgan Renovation (1138) 128,738 4,766,142 4,894,880 4,789,286.64 4,894,880 Sep-00 Aug-02 Jan-06

Cent. Piedmont Northeast Campus Ph IA - (942) 738,439 8,500,000 738,439 738,438.54 738,439 Nov-00 Feb-01 Dec-01

Cent. Piedmont Information Technology Building - (1116) 16,516,620 16,516,620 16,439,303.79 16,516,620 Oct-00 Sep-02 Jan-06

Cent. Piedmont Central Energy Facility (1240) 1,029,163 351,000 2,515,000 1,380,163 1,362,641.25 1,380,163 Nov-00 Sep-02 Jan-06

Cent. Piedmont West Campus Phase III - (1114) 3,500,000 6,305,938 3,500,000 3,500,000.00 3,500,000 Feb-01 May-03 Jan-06

Cent. Piedmont North Campus Phase III - (1115) 18,231,551 18,231,551 17,930,504.71 18,231,551 Sep-02 Aug-04 May-06

Cent. Piedmont Van Every Building Reconstruction 500,001 5,117,142 0.00 Jun-07 Nov-07 Jun-08

Cent. Piedmont Professional Development Bldg - 3rd floor (1491) 230,000 0 230,000 141,105.94 230,000 Sep-05 Dec-06 Jun-07

Cent. Piedmont Central High Exterior Renovation (1478) 100,000 2,000,000 2,100,000 434,612.08 2,100,000 Apr-05 Sep-06 Aug-07

Cent. Piedmont Allied Health Bldg Addition & Renovation (1406) 2,671,463 3,328,537 16,000,000 1,660,000 239,638.30 6,000,000 Apr-05 Jul-07 May-08

Cent. Piedmont Northeast Campus Phase II - (1326) 9,770,000 9,770,000 9,611,351.60 9,770,000 Apr-04 May-05 Dec-06

Cleveland GENERAL REPAIRS & RENOVATIONS/PROJECT # 1370 230,000 230,000 229,540.43 230,000 Oct-03 Dec-03 Jun-04

Cleveland CLASSROOM BUILDING PROJECT # 1287 3,887,036 4,135,172 375,000 199,777.05 3,887,036 Aug-05 May-07 Dec-07

Cleveland REPLACE/MODIFY MECHANICAL SYSTEMS 225,000 0.00 Jul-07 Nov-07 Jan-08

Cleveland RE-ROOFING CAMPUS CENTER BLD PROJECT #1436 500,000 500,000 229,063.93 500,000 Feb-06 Oct-06 Jun-07

Cleveland GENERAL REPAIRS & RENOVATIONS/PROJECT 1435 297,104 297,104 296,534.07 297,104 Jan-05 Mar-05 Nov-05

Coastal Carolina HVAC Repl Classroom A, Stu Svcs Ctr, LRC - 1167 3,850,523.00 1,688,980.00 15,400.00 5,539,503 5,539,502.41 5,539,503 Sep-01 Jun-03 Jul-06

Coastal Carolina Classroom Building #1263 10,055,086.00 10,055,086 9,400,067.85 10,055,086 Jun-03 Dec-04 Dec-06

Coastal Carolina BT Energy Management Project #1567 233,000.00 233,000 233,000.00 233,000 Jul-05 Jul-06 Dec-06

Coastal Carolina Covered Walkways/Fascia Repair #1615 3,500,000.00 0.00 3,500,000 May-07 Sep-07 Jan-08

Coastal Carolina Repairs to Facilities/Capital Improvements 151,504.00 0.00 Jun-07 Nov-07 Feb-08

COA D. F. Walker Public School Takeover Renovation #1241 905,612 66,202 905,612 905,612.00 905,612 Aug-03 Apr-04 Nov-04

COA Allied Health and Wellness Center #1247 2,552,136 2,552,136 2,552,135.78 2,552,136 Jul-02 Feb-03 Nov-04

COA Land Acquisition and Renovation of Riverside Center #1315 42,949 42,949 42,948.04 42,949
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COA Renovation of Manteo Middle School #1420 742,724 4,250,000 393,600 78,026.27 742,724 Mar-06 Jun-07 Sep-07

COA Auditorium Roof #1618 45,424 70,740 0.00 45,424 Jul-07 Oct-07 Mar-08

COA Cosmetology Program Area Renovation #1592 90,000 8,000 0.00 90,000 May-07 Aug-07 Oct-07

COA Buildings A & C Roof Repairs #1197 (bundled) 380,576 380,576 380,575.07 380,576 Jul-04 Oct-05 Oct-05

COA Expansion to Building A EC Campus #1450 1,021,353 975,244 4,557,141 525,000 345,982.90 1,996,597 Jun-05 Sep-06 Dec-07

Craven Classroom/Library Building - #907B 1,900,000.00 1,900,000.00 1,900,000 1,900,000.00 1,900,000 Sep-00 Sep-01 Dec-04

Craven Addition to Kelso Hall - #1336 100,000.00 1,004,000.00 100,000 90,368.52 100,000 Apr-03 Jan-06 Aug-06

Craven Maintenance Building/ Roadway & Parking - #1076 1,375,022.00 125,900.00 1,375,022 1,371,353.10 1,375,022 May-03 Aug-05 May-06

Craven Technology Building #1268 2,925,711.00 2,850,000.00 2,925,711 493,648.41 2,925,711 Oct-06 Nov-06 Apr-08

Craven Reroof Building B #1243 205,027.00 205,207 205,026.79 205,207 Aug-03 Feb-04 Oct-04

Craven Reroof Building G #1244 265,114.00 265,114 265,113.79 265,114 Aug-03 Feb-04 Oct-04

Craven Renovate Barker Hall & Miscellaneous Renovations #1246 264,000.00 264,000 192,655.63 264,000 Oct-04 Feb-05 May-07

Craven Replace Chillers,Air Handlers,Small Renov.(Bundled)- #1245 164,034.00 0.00 Jul-07 Oct-07 Jan-08

Craven Reroof Library (Bldg A) #1603 250,000.00 16,200 0.00 250,000 Apr-07 Sep-07 Jan-08

Davidson Classrooms/Laboratories/Renovations (1101) 4,054,058 1,741,409 1,700,000 5,795,467 5,795,467.00 5,795,467 Oct-00 Oct-02 May-06

Davidson Fire Service Laboratory (1180) 325,000 16,106 325,000 325,000.00 325,000 Oct-00 Dec-01 Jul-02
Durham Collins Bldg. Renovations - 1170 2,546,502 1,000,000 3,546,502 3,546,502.00 3,546,502 Nov-01 Feb-04 Feb-05

Durham White Building Renovations - 1171 1,152,672 3,000,000 314,000 72,600.00 1,152,672 Oct-06 Jun-07 Feb-08

Durham New Student Services/Classroom Building - #1199 5,628,818 3,000,000 5,628,818 5,605,330.79 5,628,818 Apr-03 Dec-04 Apr-06

Durham Satellite Campus#1499 4,000,000 4,750,000 4,000,000 2,239,654.03 4,000,000 Sep-05 Jul-06 Jan-08

Durham Mulitpurpose Classroom/ Physical Training Facility #1522 1,100,000 1,000,000 0.00 1,100,000 May-07 Aug-07 Dec-07

Edgecombe ACT Project - Project #1078 6,756,814 3,919,548 6,756,814 6,756,814.00 6,756,814 Dec-00 Oct-02 Dec-04

Edgecombe Various R & R projects #1273 500,000 500,000 157,566.89 500,000 May-06 Jul-06 Jun-07

Edgecombe Various R & R projects #1272 757,203 757,203 749,741.98 757,203 Feb-02 Jul-06 Jul-06

Fayetteville Spring Lake Multi-Use Educational Building (DCC #1051) 7,000,000 1,021,501 7,000,000 7,000,000.00 7,000,000 Nov-00 Oct-02 Jun-05

Fayetteville Purchase land along Ft Bragg Road #1320 600,000 2,860,938 600,000 600,000.00 600,000

Fayetteville Horticulture Complex at Cape Fear Botanical Garden #1125 2,430,349 800,000 2,430,349 2,369,590.00 2,430,349 Nov-01 Mar-04 Sep-06

Fayetteville Renov.Horace Sisk/Layfayette Hall Bldgs (DCC #1131) 880,000 3,402,185 4,282,185 4,220,285.08 4,282,185 Apr-02 May-04 Nov-06

Fayetteville Virtual College Center (DCC #1126) 5,997,415 5,997,415 5,997,415.00 5,997,415 Nov-02 May-04 Sep-06

Fayetteville Classroom Bldg/Renov. form. Service Merchandise Bldg(DCC #1585) 10,500,000 0.00 10,500,000 May-07 Aug-07 May-08

Fayetteville Horace Sisk Boiler Chiller Replacement (DCC #1211) 209,343 111,788 1,259,969 321,131 313,102.73 321,131 Apr-02 May-04 Sep-06

Fayetteville Purchase land along Ft Bragg Road (DCC #1441) 500,645 500,645 500,644.45 500,645

Fayetteville Addition to Administration Building (DCC 1520) 1,208,000 500,000 110,000 58,520.00 1,208,000 Sep-06 May-07 Mar-08

Fayetteville Purchase land along Ft Bragg Road (DCC #1534) 484,510 484,510 484,510.00 484,510

Fayetteville Criminal Justice Center PM & E (DCC#1460) 750,000 71,250 54,112.50 750,000 Jun-06 May-07 Dec-07

Fayetteville Bundled R & R Projects 2006 3,641,939 0.00 Jul-07 Jan-08 Oct-08

Fayetteville Bundled R & R Projects 2005 (DCC#1446) 775,000 500,000 775,000 463,948.76 775,000 Jul-05 Jul-06 Jun-07

Forsyth Construction - New building - #1139 3,735,600 7,460,000 3,735,600 3,731,774.27 3,735,600 Apr-02 Mar-04 May-07

Forsyth Gym renov, Rerouting data lines, & Parking lot - #1159 700,000 200,000 900,000 885,371.07 900,000 Dec-01 Apr-02 Sep-03

Forsyth HVAC & Fire Alarm System Renovations - #1311 559,053 559,053 559,052.50 559,053 Feb-03 Aug-03 Apr-04

Forsyth Northwest Forsyth County Center - #1390 9,249,421 9,249,421 1,662,959.54 9,249,421 Jun-04 Oct-06 Dec-07

Forsyth Renovations - Snyder Hall - #1437 665,000 665,000 664,618.00 665,000 Feb-06 May-06 Mar-07

Forsyth Renovations-Allman Center #1560 280,000 280,000 261,455.64 280,000 Mar-06 May-06 Feb-07

Forsyth Bundled - Different renvoation projects 317,947 0.00 Jul-08 Oct-07 Apr-08

Forsyth Bundled - Electrical upfit & aircondition hallways 450,000 0.00 Jun-07 Aug-07 Feb-08

Forsyth Bundled - Snyder & Ardmore Buildings 450,000 0.00 Jul-07 Oct-07 Apr-08

Forsyth Bundled - Roof replacements 250,000 0.00 Jul-07 Oct-07 Apr-08

Forsyth Bundled - Renovation of space vacated to new bldg. 151,688 0.00 Jul-07 Oct-07 Apr-08

Forsyth Renovations 0 358,000 0.00 Jul-07 Oct-07 Apr-08
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Forsyth Construction - Greene Hall Expansion #1438 960,000 3,500,000 0.00 960,000 May-07 Nov-07 Sep-08

Gaston New Public Safety Building - #1122 1,500,000 467,551 1,500,000 1,494,782.05 1,500,000 Jan-02 Mar-03 Oct-04

Gaston New Science and Technology Building - #1428 396,044 2,009,231 139,275 85,056.65 396,044 Aug-05 May-07 Apr-08

Gaston Renovation - Comer Building - East #1332 2,505,092 479,523 2,505,092 2,484,762.92 2,505,092 Nov-06 Mar-06 Sep-06

Gaston New Health Sciences Building - #1427 4,989,955 15,000,000 1,089,208 540,643.80 4,989,955 Apr-05 Jun-07 Apr-08

Gaston Renovation - Craig Building - #1333 225,592 43,182 225,592 222,646.17 225,592 Jan-06 Feb-06 Sep-06

Guilford Central Energy Plant for GSO Classroom Bldgs-Proj. #1303 2,150,000 245,400 2,150,000 2,150,000.00 2,150,000 Nov-02 Nov-03 Aug-06

Guilford Land #1236 3,000,000 0 3,000,000 3,000,000.00 3,000,000

Guilford Classroom Building Project #1046 4,250,000 5,000,000 4,250,000 4,250,000.00 4,250,000 Jul-00 Feb-02 Jan-04

Guilford Pub. Saf. Burn Bldg/Trng. Tower/Drv. Trk. Proj.#888 1,500,000 2,520,000 1,500,000 1,500,000.00 1,500,000 Jun-97 Nov-99 Mar-05

Guilford Jamestown Campus Land & Parking #1294 4,100,000 0 4,100,000 296,328.17 4,100,000 Jul-06 Jul-08 Jan-10

Guilford Classroom Building #1605 3,100,382 0 0.00 3,100,382 May-07 Jun-08 Dec-09

Guilford Fire Suppression System Replacement #1392 344,006 0 334,006 344,005.55 334,006 May-04 Jun-04 Mar-07

Guilford Roads, Parking & Walkways Repairs #1334 889,325 0 889,325 889,324.77 889,325 Nov-04 Jun-05 Feb-07

Guilford Business Careers Renovation #1397 1,766,669 0 37.45 1,766,669 May-07 Jun-07 Jan-08

Guilford HVAC Renovations and Energy Upgrades #1398 1,923,774 0 1,923,774 618,811.45 1,923,774 Oct-04 Aug-05 Jun-08

Guilford Health Technologies Project #1375 10,000,000 9,000,000 10,000,000 809,239.79 10,000,000 Jan-05 Oct-06 Sep-08

Halifax Allied Health/Auditorium Bldg #1090 7,706,909 1,573,673 7,706,909 7,572,591.17 7,706,909 Apr-01 May-02 Dec-03

Halifax HVAC replacement,welding shop renovations #1165 811,569 3,000 811,569 760,390.77 811,569 May-01 May-01 May-07

Halifax Wellness/Fitness Center #1292 566,130 566,130 566,129.64 566,130 Nov-02 Jul-03 Feb-04

Haywood Renovation - 200/300 Buildings #1113 570,480 1,851,922 292,443 2,422,402 2,422,402.00 2,422,402 Dec-01 Jul-03 Dec-04

Haywood Regional High Tech. Center #1327 217,598 142,799 217,598 217,598.00 217,598 Feb-04 Feb-05 Oct-05

Isothermal Continuing Education Building Renovation - #1204 548,418 550,000 548,417.17 548,418 Jan-02 Apr-03 Aug-03

Isothermal Life Long Learning Center #1298 1,658,309 3,250,000 1,658,309 1,029,736.49 1,658,309 Sep-03 Sep-06 Sep-07

Isothermal ADA Compliance Project & minor building improve. #1252 123,694 124,727 123,693.77 123,694 Oct-02 Jan-03 Jul-03

Isothermal Campus HVAC Controls Replacement #1253 181,782 185,273 181,781.47 181,782 Jul-02 Oct-02 Apr-03

Isothermal Underground wiring project #1394 100,000 150,000 100,000 100,000.00 100,000 Oct-04 Apr-05 Jul-05

Isothermal Student Center Roof Replacement #1395 276,334 24,159 276,334 276,333.55 276,334 Sep-04 Jan-05 Dec-06

Isothermal Library & Swimming Area Roof Replacements #1524 447,401 447,401 447,401.00 447,401 Nov-05 Dec-05 Feb-07

Isothermal Library Interior Ceiling Renovation - #1565 6,106 3,382 6,106 5,098.51 6,106 Sep-06 May-07

James Sprunt Exterior Campus Lighting #1163 223,414 68,807 223,414 223,414.00 223,414 Nov-01 Jul-02 Dec-02

James Sprunt HVAC/Roof Repair/Sidewalk Repair ADA/OSHA #1164 176,586 176,586 176,584.70 176,586 Apr-01 Dec-01 Jun-02

James Sprunt Herring Bldg. Classroom Addition #1281 1,783,718 1,783,718 1,783,718.00 1,783,718 Jul-02 May-04 Apr-05

James Sprunt Repair and Renovations #1424 266,319 266,319 212,022.11 266,319 Nov-04 Jan-05 May-07

James Sprunt Repair and Renovations Phase 2 #1529 265,000 265,000 253,513.73 265,000 Jan-05 Oct-05 May-07

Johnston Campus Lighting and Parking #1176 200,000 7,326 200,000 189,193.75 200,000 Jan-02 Feb-02 Apr-02

Johnston Industrial Technology Bldg #1219 2,299,625 0 829,735 2,299,625 2,299,625.00 2,299,625 Jul-01 Feb-03 May-04

Johnston Renovation of Wilson #1103 0 662,956 472,253 662,956 632,152.82 662,956 Jul-01 Apr-03 Dec-03

Johnston Wilson Building Addition/renovation, Elsie, TDT renov. #1220 6,063,179 549,732 6,612,911 5,966,402.89 6,612,911 Aug-03 Nov-04 May-07

Johnston Arboretum Greenhouse Complex #1422 100,000 100,000 100,000 94,917.88 100,000 Dec-04 Jun-06 Sep-06

Johnston Art and Elsee Buildings Renovations #1526 305,000 30,326 305,000 279,815.06 305,000 Sep-05 Aug-06 May-07

Lenoir Adtns/Renov Health Sciences Bldg & Marquee #1136 373,062 196,000 569,062 569,061.44 569,062 Jan-01 Jan-02 Jun-03

Lenoir R&R Projects(Elev/Roofs/HVAC/ADA #1228 928,692 50,000 928,692 656,936.68 928,692 Feb-02 Sep-02 Jun-07

Lenoir Early Childhood/Literacy Bldg&Student Center Add #1239 199,746 199,746 199,745.46 199,746 Sep-01 Nov-01 Dec-05

Lenoir Resurface Roads and Parking Lots/other renovations #1251 400,000 100,000 400,000 229,296.60 400,000 Jun-02 Feb-04 Jul-07

Lenoir Classroom and Science Building #1238 4,932,980 600,000 4,932,980 4,839,942.63 4,932,980 Oct-02 Feb-05 May-07

Lenoir Renovate/Add Classrooms in Administration Bldg #1232 420,249 0.00 420,249 May-07 May-07 Dec-07

Lenoir Industrial/Vocational Center #1407 2,190,044 165,500 134,439.00 2,190,044 May-04 Jun-07 Jun-08

Lenoir Land Acquisition #1399 380,911 380,911 380,910.32 380,911 Jun-04 Jun-04 Oct-04

Lenoir Jones Co. Land Acquisition #1462 148,283 148,283 148,282.20 148,283 Feb-05
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Lenoir Felix Johnson Property #1488 304,952 304,952 304,951.25 304,952 Apr-05 Apr-05 Apr-05

Lenoir Jones County Center #1500 851,718 250,000 81,600 0.00 851,718 Nov-06 Jul-07 Mar-08

Lenoir Maintenance Facility #1587 795,938 72,358 0.00 795,938 Mar-07 Sep-07 Jun-08

Lenoir Signage #1588 200,000 0.00 200,000 May-07 Sep-07 Jan-08

Lenoir Christine Parker Property #1533 63,973 63,973 63,972.54 63,973 Dec-05

Lenoir Construction/R&R 454,751 0.00 Jun-08 Jun-08

Martin Misc. R & R (Bundled projects) #1178 99,713 99,713 99,712.69 99,713 May-01 May-01 Oct-02

Martin Roof Repairs (Bundled projects) #1192 630,915 16,609 630,915 630,914.86 630,915 May-03 Jan-04 Sep-06

Martin HVAC #1583 833,268 74,500 0.00 833,268 Jun-07 Aug-07 Mar-08

Mayland Avery County Project #1169 824,471 413,845 824,471 824,470.89 824,471 Sep-02 Mar-02 Feb-03

Mayland R&R Projects #1284 200,000 130,000 200,000 180,666.89 200,000 Jan-02 Apr-02 Mar-06

Mayland Applied Technologies Building #1328 1,852,610 138,000 97,289.04 1,852,610 Oct-05 Jun-07 Mar-08

Mayland Repairs/Renovations Projects 241,545 0.00 Jul-07 Jul-07 Mar-08

Mayland Land Purchase #1378 127,529 17,471 127,529 127,529.00 127,529 Feb-04 Feb-04 Feb-04

McDowell Classroom Building #1353 2,138,279 736,266 2,138,279 2,067,170.11 2,138,279 Mar-04 Oct-05 Feb-07

McDowell Replace Exit Doors & Fire Alarm System #1160 166,200 166,200 166,200.00 166,200 Apr-01 May-01 Jun-02

McDowell Roof Replacement #1161 98,000 98,000 98,000.00 98,000 Jun-01 Jul-01 May-02

McDowell Campus Repair and Renovations #1248 174,500 174,500 174,500.00 174,500 Apr-02 May-02 Mar-03

McDowell Campus Repairs & Renovations #1566 282,588 282,588 271,703.81 282,588 Sep-06 Sep-06 May-07

Mitchell Renovation of the CEC-HVAC/Restrooms/Offices - 1168 250,000 250,000 245,618.85 250,000 Oct-01 Jul-04 Sep-06

Mitchell Renovation 0f the CEC-Gen'l Bldg. Renovations - #1196 142,562 142,562 128,440.55 142,562 Sep-04 Apr-05 Sep-06

Mitchell Mooresville Center 2nd Floor Addition-DCC No. 1070 216,851 784,000 216,851 216,545.00 216,851 Nov-00 Apr-02 Sep-03
Mitchell Advanced Technology Building-DCC No. 1091 3,178,788 1,000,000 3,178,788 3,165,948.17 3,178,788 Apr-01 Mar-04 Jul-06

Mitchell Renovation of the Library #1379 415,993 234,007 415,993 409,324.84 415,993 Apr-05 Jun-06 May-07

Mitchell Renovation of the Student Center #1573 153,604 0.00 Jun-07 Jul-07 Feb-08

Mitchell Renovation of Vocational Building #1509 1,293,953 1,293,953 77,600.00 1,293,953 Aug-06 Feb-07 Sep-07

Montgomery Renovations and Repairs #1187 502,004 502,004 501,025.68 502,004 Jun-01 Oct-01 Dec-06

Nash Land Acquisition #1141 350,000 350,000 350,000.00 350,000

Nash Structural Repairs & Renovations #1299 190,000 190,000 124,502.48 190,000 Jul-02 Oct-06 Jul-07

Nash Environmental Repairs & Renovations - #1193 266,844 266,844 266,574.73 266,844 Nov-01 Dec-01 Apr-06

Nash Aesthetic Repairs & Renovations - #1194 260,000 260,000 260,000.00 260,000 Aug-01 Sep-01 Feb-06

Nash Program Specific Classroom Renovations #1203 41,000 41,000 41,000.00 41,000 Jul-01 Mar-05 Jul-06

Nash Infrastructure Repairs & Renovations #1300 41,000 41,000 24,767.75 41,000 Mar-06 Jul-06 Jun-07

Nash Science & Technology Building #1301 3,933,237 2,684,229 3,933,237 3,933,237.00 3,933,237 Mar-03 Apr-04 Feb-06

Nash Repurposing Classrooms #1530 150,000 150,000 150,000.00 150,000 May-05 Jun-05 May-06

Pamlico Expansion of Bayboro Center #1224 313,253 70,000 223,752 383,253 382,141.12 383,253 May-03 Jun-03 Aug-05

Pamlico Repair and Renovations #1011 213,376 207,015 213,376 207,819.00 213,376 May-03 Jun-03 Aug-05

Pamlico Life Care Center #1391 1,874,302 2,520,000 1,874,302 974,368.32 1,874,302 Jun-05 May-06 Sep-07

Piedmont Renovate gym to LRC & Distance learning Classroom #1309 857,486 844,824 1,702,310 1,702,309.06 1,702,310 Jul-03 Sep-04 Dec-05

Piedmont Classrooms/Labs and Student Services/Learning Ctr. #1310 1,567,922 175,000 1,567,922 1,564,108.89 1,567,922 Jul-03 May-05 Aug-06

Piedmont Renovate Student Complex #1383 1,149,964 1,149,964 957,800.77 1,149,964 Aug-04 Apr-06 Sep-06

Piedmont Renovate Auditorium #1384 5,250 5,250 5,250.00 5,250 Aug-04 n/a n/a

Piedmont Person County Classroom/Lab Building #1445 330,499 600,000 60,159 58,337.38 330,499 Jul-05 May-07 Aug-07

Pitt General Classroom Bldg - 1111 Ph1 5,116,870.00 5,116,870 5,073,750.12 5,116,870 Nov-00 Apr-02 Nov-08

Pitt Parking Project - 1112 Ph1 195,436.00 288,156.00 195,436 139,638.98 195,436 Feb-02 Oct-02 Jan-08

Pitt Bowen Farm Site Project (Planning) - 1110 146,250.00 1,050,000.00 146,250 146,250.00 146,250 Mar-02 Jul-03 Oct-04

Pitt Fulford Bldg Addition Ph II - 1234 350,618.00 0.00 350,618 211,434.00 350,618 Apr-02 Apr-05 Apr-07

Pitt Firing Range and Driving Pad - #1177 339,589.00 787,848.00 339,589 339,589.00 339,589 Jun-02 Mar-05 Mar-06

Pitt Davenport Farm #1431 3,148,255.00 3,148,255 3,148,254.68 3,148,255

Pitt MacThrift Building #1505 927,907.00 1,200,000.00 927,907 927,906.98 927,907
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Pitt Student Center - Phase 1 #1545 6,101,590.00 424,404 202,937.80 6,101,590 Jul-06 Jul-07 Jun-08

Pitt Undetermined Project 66,750.00 0.00

Pitt Humber Bldg Renov Ph III #1358 1,585,095.00 1,400,000.00 1,585,095 1,583,307.77 1,585,095 Jan-04 May-05 Jul-06

Pitt Greenville Center Renovation #1617 47,348.00 137,652.00 0.00 47,348 Jun-07 Sep-07 Feb-08

Randolph R & R Bundle Number One, Two & Three #1174 1,050,259 1,050,259 1,050,259.00 1,050,259 May-01 Nov-02 Feb-07

Randolph Archdale Center Classroom Addition #1317 1,344,379 323,446 1,344,379 1,344,379.00 1,344,379 May-03 Oct-04 Jul-06

Randolph R & R Bundle Number Four #1578 635,271 635,271 167,673.67 635,271 Oct-06 Nov-06 Aug-07

Richmond Proj.1089 - HVAC Renovations in 3 Buildings 890,000 0 890,000 890,000.00 890,000 Mar-01 Jul-03 Feb-04

Richmond Proj.1088 Health Sciences Building 3,542,287 2,320,000 3,542,287 3,542,287.00 3,542,287 Jun-03 Nov-04 Dec-05

Richmond Proj. 1282 Acquire Building in Scotland County 137,272 0 137,272 137,272.00 137,272

Richmond Proj. 1283 Multiple Renovations @ less than $100,000 each 358,389 0 358,389 358,389.00 358,389 Jun-02 Aug-02 Oct-04

Richmond Purchase new Facility near Industrial Park 295,672 0 0.00 Oct-07

Roanoke-Chowan Repair/Improve Campus Structural Environment #1271 255,395 255,395 255,395.00 255,395 Jul-02 Jul-02 Aug-03

Roanoke-Chowan Compliance/Safety Renov. (Bundled Projects) #1323 215,600 215,600 208,124.25 215,600 Jun-03 Aug-03 Jul-06

Roanoke-Chowan Learning/Working Renov. (Bundled Projects) #1324 385,268 39,928 385,268 385,267.35 385,268 Aug-03 Sep-03 Jul-06

Robeson #1225 (Pembroke Center Land Purchase) 76,073 76,073 76,073.00 76,073

Robeson #1109 Continuing Education Building 2,476,854 2,476,854 2,451,995.78 2,476,854 Dec-01 Feb-03 Jun-07

Robeson #1206 Continuing Education /Allied Health Buildings 7,466,140 7,466,140 7,384,748.89 7,466,140 Jan-02 Jan-03 Jul-07

Robeson #1214Emergency Training Facility Addition 43,720 43,720 43,718.30 43,720 Feb-02 Jul-02 Jul-03

Robeson #1329 Renovations Site Work 1,380,907 992,074 85,000 2,372,981 2,372,980.45 2,372,981 Apr-03 Jun-03 Oct-06

Robeson #1562 Workforce Development Bldg. 1,209,432 1,922,136 0.00 1,209,432 Jun-07 Dec-07 Aug-08

Robeson #1108 Repairs to Bldgs 2, 3, 4, 5, 6, 7, 9,10, 15 159,922 7,701 159,922 159,921.38 159,922 Feb-01 Mar-01 Apr-03

Rockingham Lifelong Learning Center - 1079 2,400,291 454,000 2,400,291 2,400,291.00 2,400,291 Jun-02 Nov-04 Nov-06

Rockingham Classroom/Storage Bldg. at ESTC - 1080 239,000 10,000 239,000 239,000.00 239,000 Mar-01 May-02 Jun-04

Rockingham Spring 2001 Renovations #1156 165,000 0 165,000 35,815.60 165,000 Nov-00 Dec-00 Jun-07

Rockingham Summer 2001 Renovations #1191 112,500 43,633 112,500 112,500.00 112,500 Mar-01 Apr-01 Nov-03

Rockingham Fall 2001 Renovations #1217 86,700 86,700 86,429.95 86,700 Jan-02 Feb-02 Sep-06

Rockingham Spring 2002 Renovations #1218 70,000 379,000 70,000 70,000.00 70,000 Mar-02 Jun-02 Oct-04

Rockingham Fall 2002 Renovations - #1306 243,000 6,367 243,000 243,000.00 243,000 Jun-03 Jul-03 Oct-05

Rockingham Spring 2004 Renovations - #1382 346,000 346,000 224,519.36 346,000 Jun-05 Nov-04 Jul-07

Rockingham Summer 2004 Renovations #1501 100,000 100,000 97,101.98 100,000 Sep-04 Nov-04 Jun-07

Rockingham Summer 2005 Renovations #1540 1,054,150 1,054,150 218,013.75 1,054,150 Sep-06 Jan-07 Nov-07

Rowan-Cabarrus Bldg. 100 Renovations - #1032 202,433 1,355,376 202,433 202,432.03 202,433 Feb-01 Jul-02 Oct-02

Rowan-Cabarrus Classroom/Laboratory Building - #1185 4,287,029 4,191,873 4,287,029 2,206,053.05 4,287,029 Mar-05 Mar-06 Dec-07

Rowan-Cabarrus Parking Lot Extension/Renovation #1393 70,000 456,410 70,000 4,228.58 70,000 Oct-04 Oct-06 Oct-07

Rowan-Cabarrus Various Renovations - #1314 603,152 603,152 338,136.07 603,152 Dec-02 Apr-03 Oct-07

Rowan-Cabarrus LRC & Student Support Space Renovations (proj #1086) 805,583 188,082 805,583 22,215.53 805,583 Jul-04 Aug-06 Nov-07

Rowan-Cabarrus Classroom/Laboratory Building & Parking Lot #1595 5,207,129 3,659,365 0.00 5,207,129 May-07 Feb-08 Apr-09

Sampson Occupational Building #1133 3,263,820 125,530 2,141,180 3,389,350 3,389,350.00 3,389,350 Dec-00 Mar-04 Jul-05

Sampson Campus Roadway Extension #983 176,000 216,075 176,000 176,000.00 176,000 Feb-01 Apr-02 Oct-02

Sampson North HVAC and Crosswalk replacement #1151 575,000 19,385 575,000 575,000.00 575,000 Feb-01 Feb-02 Oct-03

Sandhills New Student Center # 940 2,279,455 0 5,650,000 2,279,455 2,222,458.88 2,279,455 Oct-00 Jul-03 Jun-06

Sandhills New Hoke County Center #813 308,380 0 1,429,529 308,380 308,379.33 308,380 Jul-98 Aug-00 Nov-01

Sandhills Kennedy Hall Health Sciences Renovation #1003 0 487,000 734,000 487,000 487,000.00 487,000 Feb-02 Mar-02 May-03

Sandhills Education Center #1081 4,106,491 0 2,150,290 4,106,491 3,906,328.00 4,106,491 Nov-01 Sep-04 Dec-06

Sandhills Parking Lot - South Campus #1313 178,000 0 131,000 178,000 175,155.02 178,000 Jan-03 Jun-03 Sep-04

Sandhills Stone Hall Administration Renovation #1278 1,431 120,000 121,431 121,431.00 121,431 Dec-02 May-03 Sep-04

Sandhills Stone Hall Student Services Renovation #1154 0 95,000 95,000 95,000.00 95,000 Jun-01 Apr-02 May-03

Sandhills Hoke Business and Technology Center #1142 1,732,087 0 25,465 1,732,087 1,168,783.38 1,732,087 Dec-04 Sep-06 Aug-07

Sandhills Horticulture Complex - 1352 1,012,914 0 893,577 248,823 95,453.00 1,012,914 Oct-06 Aug-07 Aug-08
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Sandhills Blue Hall Renovation #1004 133,938 326,062 460,000 44,387.50 460,000 Jul-06 Oct-06 Aug-07

Sandhills Improvements/Expansion Traffic System - #1242 151,741 0 151,741 151,740.01 151,741 Apr-02 Jun-02 Aug-02

Sandhills Meyer-Stone Hall Roof Replacement #1376 0 450,000 40,700 0.00 450,000 Nov-06 Jun-07 Sep-07

Sandhills Stone Hall Renovation #1477 0 43,938 43,938 43,938.00 43,938 Apr-05 May-05 Aug-05

Sandhills Construction R&R Project 416,642 0 0.00 Jun-07 Oct-07 Feb-08

Sandhills Emergency Services Training Complex #1356 672,300 0 0 672,300 174,553.57 672,300 Aug-05 Feb-07 Dec-07

Sandhills Stone Hall Lecture 111 Renovation #1357 20,000 523,715 543,715 516,205.25 543,715 May-04 Jul-05 Jun-06

Sandhills Athletic Field Renovation #1347 317,000 0 317,000 317,000.00 317,000 Aug-04 Jan-05 Nov-05

Sandhills Greenhouse Renovation #1528 140,000 80,000 79,988 220,000 137,533.00 220,000 Oct-05 Sep-06 Jul-07

South Piedmont Continuing Education Center Renovations (#932B) 0 300,000 1,483,320 300,000 300,000.00 300,000 Feb-01 Aug-01 Sep-02

South Piedmont Renovations to the Continuing Education Ctr - #1166 263,488 116,235 2,846,430 379,723 379,723.00 379,723 Apr-01 Apr-04 Apr-06

Southeastern Infrastructure Construction/Renovations #1173 200,000 1,029,868 1,229,868 1,210,348.95 1,229,868 Jan-02 Feb-02 Jul-06

Southeastern OSHA and ADA Compliance #1275 50,000 265,000 315,000 283,876.56 315,000 Apr-03 Dec-05 Jun-07

Southeastern Technology Building #1274 4,476,348 270,000 179,512.00 4,476,348 Apr-05 Jul-07 Feb-08

Southeastern Building "G" Renovation/Addition #1413 625,215 100,000 50,000 76,000 9,900.00 725,215 Jul-05 Aug-07 Feb-08

Southeastern Renovation/Expansion of "T" Building #1414 145,373 0.00 145,373 May-07 Aug-07 Mar-08

Southwestern Swain Ctr Renovation-remaining section of building #1190 399,980 28,558 399,980 399,979.99 399,980 Mar-02 Aug-02 Jun-03

Southwestern Jackson County Renovations #1188 798,962 156,687 798,962 798,962.00 798,962 Nov-00 Nov-01 Mar-04

Southwestern Restroom / shower renovation #1189 90,000 90,000 90,000.00 90,000 Sep-02 Sep-04 Mar-05

Southwestern General building-new campus #1330 2,944,018 2,912,256 2,944,018 2,639,445.81 2,944,018 Jun-04 Dec-05 Jul-07

Southwestern Academic, Admin building #1371 6,232,770 3,287,865 0.00 Jul-07 Jan-08 May-09

Stanly Western Stanly Center - Project # 903 3,288,740 0 538,000 3,288,740 3,288,740.00 3,288,740 Oct-00 Feb-02 May-03

Stanly Addition to existing building - Project #1231 814,929 0 53,865 814,929 814,929.00 814,929 Feb-02 Nov-02 Sep-03

Stanly Patterson Building Roof Replacement #1207 0 100,000 0 100,000 100,000.00 100,000 Aug-01 Oct-01 Dec-01

Stanly Corporate Education/Shop Building #1369 0 150,000 0 150,000 150,000.00 150,000 Aug-03 Nov-03 Sep-04

Stanly Student Center Bldg Renovation & Addition #1355 123,071 67,800 412,929 190,871 190,871.00 190,871 Jan-04 Dec-04 Nov-05

Stanly Kelley Building Roof Replacement & Renov #1421 0 182,200 0 182,200 182,200.00 182,200 Oct-04 Dec-04 Nov-05

Stanly General Repair & Renovation #1531 0 409,851 0 409,851 172,488.59 409,851 Jan-06 Sep-06 Jul-07

Surry No. 947: Yadkin Center (completed) 541,702 2,500,000 541,702 519,625.48 541,702 Feb-01 Jan-02 Apr-03

Surry No. 1186: Parking Lot "H" Bldg (completed) 0 91,883 96,467 91,883 91,883.00 91,883 May-01 Sep-01 Nov-01

Surry No. 1123:"K" Engineering Technologies Bldg (completed) 2,309,414 0 2,309,414 2,309,413.73 2,309,414 Jul-02 Nov-03 Jan-05

Surry No. 1387: Renovations: V-C-P + Misc Small Proj. 525,899 830,934 305,529 1,356,833 1,338,036.33 1,356,833 May-04 Apr-05 Apr-07

Surry No. 1367: Maintenance Bldg & Misc. 806,507 0 0 806,507 803,267.61 806,507 Mar-04 Jun-05 Oct-06

Surry No. 1258: "J" Three-Story Classroom Bldg (completed) 649,159 4,044,437 649,159 649,158.66 649,159 May-02 Nov-03 Feb-05

Surry No. 1277: "A" & "T" Bldg & Lab Renovation (completed) 175,562 551,767 0 727,329 727,328.47 727,329 Nov-02 Nov-03 Jul-04

Surry No. 1521: Viticulture & Enology Center 3,000,000 325,000 3,000,000 52,006.34 3,000,000 Feb-06 Jan-07 Feb-09

Tri-County Addition/Renovation -Enloe Building #1308 125,294 891,527 98,986 1,016,821 1,016,821.00 1,016,821 Feb-04 Jan-05 Mar-06

Tri-County Lighted Parking/Concrete Sidewalks #1202 43,597 0 0 43,597 43,597.00 43,597 Jan-02 Feb-02 May-02

Vance-Granville CLASSROOM/INSTRUCTIONAL FACILITY #1093 5,317,120 5,317,120 5,317,120.00 5,317,120 Jan-01 Jul-02 Oct-03

Vance-Granville STUDENT SERVICES/MISC. ADDITIONS #1307 1,566,485 238,395 138,863 1,804,880 1,804,879.53 1,804,880 Oct-02 Mar-04 Apr-05

Vance-Granville CLASSROOM/INSTRUCTIONAL FACILITY #1096 1,800,547 154,825 14,077 1,955,372 1,955,372.00 1,955,372 Mar-02 Nov-03 Dec-04

Vance-Granville LAND ACQUISITION #1517 114,724 8,559 114,724 114,723.00 114,724 Jun-05 Jun-05 Jun-05

Vance-Granville PHASE 1 R&R/CONSTRUCTION PROJECTS #1157 191,680 191,680 191,680.00 191,680 May-01 Jul-01 Oct-01

Vance-Granville CLASSROOM/INSTRUCTIONAL FACILITY #1095 2,369,272 61,996 210,137 2,431,268 2,431,267.00 2,431,268 May-03 Oct-04 Dec-05

Vance-Granville PHASE II R&R/CONSTRUCTION PROJECTS #1198 416,401 416,401 416,400.14 416,401 Mar-03 Jun-03 Dec-03

Vance-Granville BIO CLASSROOM/LAB #1543 458,000 458,000 430,844.67 458,000 Nov-05 Jul-06 Feb-07

Vance-Granville MAIN CAMPUS IT/MARKETING #1612 100,281 0.00 Jun-07 Sep-07 Feb-08

Vance-Granville CLASSROOM/INSTRUCTIONAL FACILITY #1094 3,053,503 300,000 3,353,503 3,184,669.57 3,353,503 Nov-03 Oct-05 Apr-07

Vance-Granville GRANVILLE MISC CONSTRUCTION 825,699 0.00 Jun-07 Oct-07 Feb-08

Vance-Granville MULTI-SITE REPAIR/RENOVATIONS #1613 101,518 0.00 Jun-07 Oct-07 Feb-08
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NORTH CAROLINA COMMUNITY COLLEGE SYSTEM

2000 BOND PROJECT STATUS REPORT

AS OF MARCH 31, 2007

College Project Name - (Project No. if assigned)

New

Construction

Funds

Authorized

R & R Funds

Authorized

Other Funds

Authorized

Bond Funds

Under Contract

As of 3-31-07

Bond Funds

Expended

Through

3-31-07

Bond Funds

Committed* to

a Project

As of

3-31-07

Estimated

Design Start

Date

Estimated

Construction

Start Date

Estimated

Completion

Date

Wake Reroofing - Ready Hall #1260 324,927.00 324,927 324,926.66 324,927 Mar-02 Jun-02 Feb-03

Wake Resurfacing & paving pking. Areas & walk #1419 240,000.00 240,000 113,094.87 240,000 Aug-05 Sep-06 Jul-07

Wake Land Acquisition #1442 2,066,655.00 2,066,655 2,066,654.83 2,066,655 Jan-07 Jan-07 Jan-07

Wake Allied Health Auditorium Renovation #1321 552,158.00 269,240.00 552,158 552,157.41 552,158 Sep-03 Sep-04 Jun-05

Wake Reroofing - Technical Education Bldg. #1290 206,458.00 206,458 206,458.00 206,458 Sep-02 Jun-03 Aug-03

Wake Engineering Technology Bldg. Renovation #1291 350,000.00 510,877.00 680,000.00 860,877 853,498.24 860,877 Jun-04 Jan-06 Aug-06

Wake N.E. Campus Development & Bldg. Const. #1289 21,771,745.00 5,329,363.00 21,771,745 19,491,173.43 21,771,745 Feb-03 Sep-05 Jun-07

Wake R&R Main campus classrooms, labs & offices #1295 2,600,000.00 1,028,494.00 4,576,380.00 3,628,494 3,495,137.55 3,628,494 Jul-01 Aug-04 Aug-05

Wake NE Campus Infrastructure #1262 3,333,051.00 3,333,051 3,110,565.28 3,333,051 Jan-03 Mar-05 Mar-06

Wake TE Renovation #1559 50,000.00 24.00 640,000.00 50,024 0.00 50,024 Jun-07 Aug-07 Jan-08

Wayne Childcare Center/Lab #1104 555,448 197,294 555,448 555,447.96 555,448 Apr-01 Oct-02 Aug-03

Wayne Land Acquisition #1124 724,880 724,880 724,880.00 724,880

Wayne Miscellaneous R&R (Bundled) #1162 128,795 702,916 831,712 733,006.01 831,712 Jun-01 Sep-05 Jun-07

Wayne Addition Chiller & Upgrade of Energy Plant #1351 123,598 275,000 55,966 398,598 398,597.58 398,598 Nov-03 Jun-04 Apr-05

Wayne Building 1 - Multi Purpose #1105 4,239,000 0 25,000 4,239,000 4,003,179.79 4,239,000 Jul-04 Oct-05 Jun-07

Wayne Building 2 -Dental Clinic Addition & Renov. #1230 474,044 271,711 150,000 745,755 745,754.64 745,755 May-02 Feb-03 Dec-03

Wayne Building 3 - Continuing Education Center #1280 4,354,014 0 20,000 4,354,014 4,293,808.01 4,354,014 Nov-02 Jun-04 May-06

Wayne WLC & Dogwood Bldgs Renovation #1339 1,013,270 127,730 1,141,000 1,085,819.86 1,141,000 Apr-04 Nov-05 Mar-07

Western Piedmont LIGHTING RETROFITS #1117 205,000 205,000 205,000.00 205,000 Feb-01 Mar-01 Feb-02

Western Piedmont CAMPUS RENOVATIONS #1118 880,000 880,000 879,999.43 880,000 Feb-01 Mar-01 Jan-05

Western Piedmont HEALTH/SCIENCE FACILITY #1366 3,858,649 3,858,649 1,339,032.42 3,858,649 Jan-04 Jan-05 Sep-07

Western Piedmont CAMPUS REPAIRS/RENOVATIONS #1365 401,274 401,274 249,909.00 401,274 Jun-04 Sep-04 Jun-07

Wilkes Walker Center Renovations - #1181 274,999 274,999 274,998.20 274,999 Jun-01 Jul-01 Oct-01

Wilkes General Campus Renovations - #1182 456,817 456,817 354,730.89 456,817 May-01 Dec-02 Jun-07

Wilkes Alleghany Center Relocation and Renovation - #1249 33,995 50,000 33,995 83,995 83,995.00 83,995 Sep-02 Oct-02 Apr-03

Wilkes Ashe Center Lab and Classroom Space #1250 671,077 899,231 671,077 671,077.00 671,077 Oct-02 Nov-04 Jan-06

Wilkes Technology Center - #1346 2,686,596 4,309,832 2,686,596 2,580,041.37 2,686,596 Oct-03 Mar-05 May-07

Wilkes Science Lab, ADA and Admin. Office Renovatons - #1209 258,144 258,144 54,441.41 258,144 Nov-05 Sep-06 Sep-07

Wilkes Energy Conservation Upgrades - #1183 230,000 230,000 224,052.91 230,000 Feb-01 Mar-01 Feb-06

Wilkes Greenhouse Renovations - #1210 10,029 10,029 10,028.36 10,029 Jul-01 Aug-01 Dec-02

Wilkes Roof Replace - Beacon, Hayes and Lovette Halls #1489 235,000 235,000 138,115.00 235,000 Jun-05 Feb-06 Jun-07

Wilkes Roof Replacement - Thompson Hall #1490 176,856 176,856 176,856.00 176,856 Mar-06 Sep-06 Mar-07

Wilkes Sidewalk/Step/Street/Parking Lot Replace/Paving - #1184 306,972 306,972 306,972.00 306,972 Apr-01 May-01 Jun-05

Wilson Student Center- #1401 3,455,346 0 300,000 3,455,346 767,243.74 3,455,346 Oct-04 Dec-06 Jan-08

Wilson Tech Center Land Acquisition-#1345 165,000 165,000 164,999.47 165,000 Aug-03 Aug-03 Aug-03

Wilson Renovation Project - Year 2001 - #1149 0 336,540 0 336,540 336,540.00 336,540 Jan-01 Apr-01 Oct-02

Wilson Community/Business Center - #1150 1,164,257 0 0 1,164,257 1,164,256.67 1,164,257 Apr-01 Sep-02 Jun-04

Wilson Renovation Project - Year 2002 - #1229 0 225,000 0 225,000 224,999.69 225,000 Jan-02 Mar-02 Sep-03

Wilson Renovation Project - Year 2003 - #1305 0 275,000 0 275,000 275,000.00 275,000 Jan-03 May-03 Apr-05

Wilson Renovation Project - Year 2004-#1389 0 230,000 0 230,000 230,000.00 230,000 May-04 Feb-05 Mar-07

Wilson Police Academy Addition - #1426 105,311 0 133,581 105,311 99,731.77 105,311 Jun-05 Dec-05 May-07

Wilson Renovation Project - Year 2005-#1518 0 291,999 0 291,999 121,760.82 291,999 Dec-05 Sep-06 Aug-07

Textile School R&R (project bundled: emerg rep., infrastructure, safety, etc) 29,447 29,477 29,447.00 29,447 Nov-00 Dec-00 Jun-01

Textile School Capital Construction Project 905 ID 6800100905A 750,000 2,437,200 750,000 750,000.00 750,000 Feb-02 Jun-02 May-04

TOTALS 498,702,280 101,297,720 280,725,328 498,898,885 433,155,701.74 583,351,177

* Bond Funds Committed to a Project" may include bond funds that have not yet been fully

matched and therefore, will not necessarily equal the bond funds authorized by the State

Board.
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NORTH CAROLINA COMMUNITY COLLEGE SYSTEM

2000 BOND PROJECT STATUS REPORT

AS OF MARCH 31, 2007

College Project Name - (Project No. if assigned)

Alamance Student Services/LRC/Adm - Project No. 1129
Alamance Renovations - Project I - Project No. 1201
Alamance Renovations - Project II - Project 1302
Alamance Renovations - Main Building Project No. 1549
Alamance Renovations - Student Center No. 1563
Alamance Allied Health Building - Project No. 1130
Alamance Burlington Center Renovation Project No. 1584
Alamance Renovations - Child Development Center
Alamance Renovations - Parking Lots
Asheville Computer Technology Center NCCCS #1097
Asheville Renovations #1 - #1137
Asheville Enka Center Renovations #1213
Asheville Dental Lab Renovation NCCCS #1121
Asheville Hospitality Education Center NCCCS #1098
Asheville Fernihurst Renovation, #1158
Asheville Marketing Tech Renovations #1354
Beaufort Law Enforce/EMT/Fire Service Training Facility - #1084
Beaufort Renovations to Buildings 1, 4 and 8 #1265
Beaufort Public Service Building and renovate bldgs 2 & 3 #1266
Beaufort Building 3 Door Project #1614
Beaufort Building 1 and 3 Roof Replacement #1571
Bladen Repair and Renovation #1337
Bladen Student Resource Center(LRC,classrooms)#1430
Bladen Industrial Training Center repair, renovation and Exp #1255
Bladen Repair and Renovation, Roofs, HVAC - #1208
Blue Ridge General Renovations-Flat Rock Campus - #1227
Blue Ridge Campus wide wiring/infrastructure/distance learning - #1276
Blue Ridge Renov to Stu Ctr/Driveways, Drainage/PE fac.Etc #1350
Blue Ridge Transylvania Center Aditions and Renovations - #1405
Blue Ridge Renovations to two classroom buildings - #1443
Blue Ridge General Renovations Phase II-Flat Rock Campus - #1304
Blue Ridge New Vocational Training Building - #1536
Brunswick Technical and Trades Building Project #914
Brunswick Bundled R&R Projects #1342
Caldwell Distance Learning #1128
Caldwell Watauga Site Prep #1127
Caldwell Renovations B & D Building
Caldwell Broyhill Multipurpose Facility #1235
Caldwell Occupational Training Center #1555
Caldwell Civic Center #1267
Caldwell Land Acquisition/Transportation Center #1547
Caldwell NE Site Project #1415
Cape Fear Pier and Dock Replacement- Emergency #1147

Cape Fear New Elevator and Elevator Repairs-Emergency #1148

Cape Fear Engineering Technology building #1215

Cape Fear Renovs-Emmart Bldg., Burnett Bldg., Machine Shop #1216

Cape Fear Campus Loop Access Road & Truck Driver Facility #1377

Cape Fear Parking Deck & Classroom Building-Phase I #1455

Cape Fear Public Safety Training Center #1416

Cape Fear North Campus Signage & Entrance Project #1608

Status Allotted 4101

Total

Expenditures JAN FEB MAR

Total

Expenditures Balance

Complete 0 0.00 0.00 0.00

Complete 100,000 99,999.04 99,999.04 0.96

Complete 127,105 127,105.00 127,105.00 0.00

Under Construction 125,000 105,114.67 2,766.43 8,470.86 116,351.96 8,648.04

Under Design 505,000 27,900.00 1,400.00 5,040.00 34,340.00 470,660.00

Under Construction 0 0.00 0.00 0.00

Under Design 121,813 6,656.05 6,656.05 115,156.95

0 0.00 0.00 0.00

0 0.00 0.00 0.00

Complete 0 0.00 0.00 0.00

Complete 0 0.00 0.00 0.00

Complete 600,000 600,000.00 600,000.00 0.00

Complete 400,000 390,048.00 390,048.00 9,952.00

Complete 0 0.00 0.00 0.00

Under Construction 900,000 137,028.75 15,515.40 152,544.15 747,455.85

Complete 1,216,351 1,166,842.23 10,634.19 12,354.19 1,189,830.61 26,520.39

Complete 0 0.00 0.00 0.00

Complete 154,895 154,895.00 154,895.00 0.00

Complete 714,289 714,289.00 714,289.00 0.00

0 0.00 0.00 0.00

Complete 242,429 242,429.00 242,429.00 0.00

Complete 520,000 520,000.00 520,000.00 0.00

Under Design 0 0.00 0.00 0.00

Complete 140,000 140,000.00 140,000.00 0.00

Complete 146,809 142,196.34 142,196.34 4,612.66

Complete 536,522 536,522.00 536,522.00 0.00

Complete 0 0.00 0.00 0.00

Complete 402,969 402,969.00 402,969.00 0.00

Complete 0 0.00 0.00 0.00

Complete 546,458 546,458.00 546,458.00 0.00

Complete 125,928 125,928.00 125,928.00 0.00

Under Construction 0 0.00 0.00 0.00

Complete 544,643 544,643.00 544,643.00 0.00

Complete 523,427 523,427.00 523,427.00 0.00

Complete 213,450 213,450.00 213,450.00 0.00

Complete 0 0.00 0.00 0.00

0 0.00 0.00 0.00

Complete 0 0.00 0.00 0.00

Under Design 0 0.00 0.00 0.00

Complete 1,291,000 1,053,984.20 1,053,984.20 237,015.80

Complete Land Purchase 0 0.00 0.00 0.00

Under Construction 0 0.00 0.00 0.00

Complete 1,000,000 1,000,000.00 1,000,000.00 0.00

Complete 0 0.00 0.00 0.00

Complete 0 0.00 0.00 0.00

Under Design 1,104,936 51,000.00 51,000.00 1,053,936.00

Complete 0 0.00 0.00 0.00

Under Design 0 0.00 0.00 0.00

Under Design 0 0.00 0.00 0.00

Under Design 0 0.00 0.00 0.00
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NORTH CAROLINA COMMUNITY COLLEGE SYSTEM

2000 BOND PROJECT STATUS REPORT

AS OF MARCH 31, 2007

College Project Name - (Project No. if assigned)
Carteret Classroom Bldg Repl & Marine Tech Bldg #1092
Carteret Hospitality Building Renov. and Parking Renov. #1348
Carteret McGee Building Renovation-Joslyn Hall #1539
Carteret McGee Building Renovation-Classrooms #1475
Carteret Sewer Lift Station Repair/Replacment #1525
Catawba Renovations - Alex. Ctr. NCCCS #1100
Catawba Classroom/Laboratory Building #1285
Catawba Library & Learning Assistance Center Renov. #1564
Catawba Paap Building Renovations #1233
Catawba Old Testing Center Renvoations #1288
Catawba Renovate Interior Space #1312

Central Carolina Roofing (Student Center & Admin.) (Bundled R&R)(#1359)

Central Carolina Roof Repairs (Main Building) (Bundled R&R) (#1360)

Central Carolina Roofing (LRC & Science) (Bundled R&R) (#1361)

Central Carolina Classroom/Science Lab Bldg. (Proj.# 1106)

Central Carolina Telecommunications Bldg. (Proj.# 1107)

Central Carolina Classroom Building (Proj. # 1325)

Central Carolina Renovation of Science Building (# 1408)

Central Carolina Computer Technology Building (#1410)

Central Carolina Land Acquition - Watson Property (#1570)

Central Carolina Renovation of Classroom Building (#1362)

Central Carolina R&R - Siler City Center (# 1485)

Central Carolina R&R - Chatham Campus (# 1486)

Central Carolina Renovation of Continuing Education Building (#1512)

Central Carolina New Siler City Center (#1548)

Central Carolina Classroom Building - West Harnett (#1364)

Cent. Piedmont Sloan-Morgan Renovation (1138)

Cent. Piedmont Northeast Campus Ph IA - (942)

Cent. Piedmont Information Technology Building - (1116)

Cent. Piedmont Central Energy Facility (1240)

Cent. Piedmont West Campus Phase III - (1114)

Cent. Piedmont North Campus Phase III - (1115)

Cent. Piedmont Van Every Building Reconstruction

Cent. Piedmont Professional Development Bldg - 3rd floor (1491)

Cent. Piedmont Central High Exterior Renovation (1478)

Cent. Piedmont Allied Health Bldg Addition & Renovation (1406)

Cent. Piedmont Northeast Campus Phase II - (1326)
Cleveland GENERAL REPAIRS & RENOVATIONS/PROJECT # 1370
Cleveland CLASSROOM BUILDING PROJECT # 1287
Cleveland REPLACE/MODIFY MECHANICAL SYSTEMS
Cleveland RE-ROOFING CAMPUS CENTER BLD PROJECT #1436
Cleveland GENERAL REPAIRS & RENOVATIONS/PROJECT 1435
Coastal Carolina HVAC Repl Classroom A, Stu Svcs Ctr, LRC - 1167
Coastal Carolina Classroom Building #1263
Coastal Carolina BT Energy Management Project #1567
Coastal Carolina Covered Walkways/Fascia Repair #1615
Coastal Carolina Repairs to Facilities/Capital Improvements
COA D. F. Walker Public School Takeover Renovation #1241
COA Allied Health and Wellness Center #1247
COA Land Acquisition and Renovation of Riverside Center #1315

Status Allotted 4101

Total

Expenditures JAN FEB MAR

Total

Expenditures Balance

Complete 199,761 81,581.42 81,581.42 118,179.58

Complete 48,000 47,148.82 47,148.82 851.18

Under Design 352,127 22,981.88 3,400.00 26,381.88 325,745.12

Under Construction 350,239 302,706.83 302,706.83 47,532.17

Complete 166,000 166,000.00 166,000.00 0.00

Complete 1,001,815 1,001,815.00 1,001,815.00 0.00

Complete 0 0.00 0.00 0.00

Under Design 685,119 16,403.00 21,967.00 38,370.00 646,749.00

Complete 132,899 132,898.62 132,898.62 0.38

Complete 58,962 58,961.10 58,961.10 0.90

Complete 550,544 550,544.00 550,544.00 0.00

Complete 295,000 295,000.00 295,000.00 0.00

Complete 318,878 317,627.52 317,627.52 1,250.48

Complete 230,654 222,742.58 7,911.42 230,654.00 0.00

Complete 0 0.00 0.00 0.00

Complete 0 0.00 0.00 0.00

Complete 0 0.00 0.00 0.00

Complete 31,000 31,000.00 31,000.00 0.00

Complete 0 0.00 0.00 0.00

Complete 0 0.00 0.00 0.00

Complete 30,218 30,218.00 30,218.00 0.00

Announcing for Designer Services 127,550 0.00 0.00 127,550.00

Under Construction 280,000 154,236.08 12,854.05 167,090.13 112,909.87

Under Design 437,767 20,032.86 20,032.86 417,734.14

Announcing for Designer Services 0 0.00 0.00 0.00

Under Design 0 0.00 0.00 0.00

Complete 4,766,142 4,766,142.00 4,766,142.00 0.00

Complete 0 0.00 0.00 0.00

Complete 0 0.00 0.00 0.00

Complete 351,000 351,000.00 351,000.00 0.00

Complete 0 0.00 0.00 0.00

Complete 0 0.00 0.00 0.00

0 0.00 0.00 0.00

Under Construction 0 0.00 0.00 0.00

Under Construction 2,000,000 302,388.77 132,223.31 434,612.08 1,565,387.92

Under Construction 2,620,177 107,903.24 131,735.06 239,638.30 2,380,538.70

Complete 0 0.00 0.00 0.00

Complete 230,000 229,540.43 229,540.43 459.57

Under Design 0 0.00 0.00 0.00

0 0.00 0.00 0.00

Under Construction 500,000 229,063.93 229,063.93 270,936.07

Complete 297,104 296,534.07 296,534.07 569.93

Complete 1,688,980 1,688,980.00 1,688,980.00 0.00

Complete 0 0.00 0.00 0.00

Complete 0 0.00 0.00 0.00

Announcing for Designer Services

0 0.00 0.00 0.00

Complete 0 0.00 0.00 0.00

Complete 0 0.00 0.00 0.00

Complete Land Purchase 0 0.00 0.00 0.00
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NORTH CAROLINA COMMUNITY COLLEGE SYSTEM

2000 BOND PROJECT STATUS REPORT

AS OF MARCH 31, 2007

College Project Name - (Project No. if assigned)

COA Renovation of Manteo Middle School #1420
COA Auditorium Roof #1618
COA Cosmetology Program Area Renovation #1592
COA Buildings A & C Roof Repairs #1197 (bundled)
COA Expansion to Building A EC Campus #1450
Craven Classroom/Library Building - #907B
Craven Addition to Kelso Hall - #1336
Craven Maintenance Building/ Roadway & Parking - #1076

Craven Technology Building #1268

Craven Reroof Building B #1243
Craven Reroof Building G #1244
Craven Renovate Barker Hall & Miscellaneous Renovations #1246
Craven Replace Chillers,Air Handlers,Small Renov.(Bundled)- #1245
Craven Reroof Library (Bldg A) #1603
Davidson Classrooms/Laboratories/Renovations (1101)

Davidson Fire Service Laboratory (1180)
Durham Collins Bldg. Renovations - 1170
Durham White Building Renovations - 1171
Durham New Student Services/Classroom Building - #1199
Durham Satellite Campus#1499
Durham Mulitpurpose Classroom/ Physical Training Facility #1522
Edgecombe ACT Project - Project #1078
Edgecombe Various R & R projects #1273
Edgecombe Various R & R projects #1272
Fayetteville Spring Lake Multi-Use Educational Building (DCC #1051)
Fayetteville Purchase land along Ft Bragg Road #1320
Fayetteville Horticulture Complex at Cape Fear Botanical Garden #1125
Fayetteville Renov.Horace Sisk/Layfayette Hall Bldgs (DCC #1131)
Fayetteville Virtual College Center (DCC #1126)
Fayetteville Classroom Bldg/Renov. form. Service Merchandise Bldg(DCC #1585)
Fayetteville Horace Sisk Boiler Chiller Replacement (DCC #1211)
Fayetteville Purchase land along Ft Bragg Road (DCC #1441)
Fayetteville Addition to Administration Building (DCC 1520)
Fayetteville Purchase land along Ft Bragg Road (DCC #1534)
Fayetteville Criminal Justice Center PM & E (DCC#1460)
Fayetteville Bundled R & R Projects 2006
Fayetteville Bundled R & R Projects 2005 (DCC#1446)
Forsyth Construction - New building - #1139
Forsyth Gym renov, Rerouting data lines, & Parking lot - #1159
Forsyth HVAC & Fire Alarm System Renovations - #1311

Forsyth Northwest Forsyth County Center - #1390

Forsyth Renovations - Snyder Hall - #1437
Forsyth Renovations-Allman Center #1560
Forsyth Bundled - Different renvoation projects
Forsyth Bundled - Electrical upfit & aircondition hallways
Forsyth Bundled - Snyder & Ardmore Buildings
Forsyth Bundled - Roof replacements
Forsyth Bundled - Renovation of space vacated to new bldg.
Forsyth Renovations

Status Allotted 4101

Total

Expenditures JAN FEB MAR

Total

Expenditures Balance

Under Design 0 0.00 0.00 0.00

Announcing for Designer Services 45,424 0.00 0.00 45,424.00

Announcing for Designer Services 90,000 0.00 0.00 90,000.00

Complete 380,576 380,575.07 380,575.07 0.93

Under Construction 975,244 337,824.50 8,158.40 345,982.90 629,261.10

Complete 0 0.00 0.00 0.00

Complete 0 0.00 0.00 0.00

Complete 0 0.00 0.00 0.00

Under Construction 0 0.00 0.00 0.00

Complete 205,027 205,026.79 205,026.79 0.21

Complete 265,114 265,113.79 265,113.79 0.21

Under Construction 264,000 192,655.63 192,655.63 71,344.37

0 0.00 0.00 0.00

Under Design 250,000 0.00 0.00 250,000.00

Complete 1,741,409 1,741,409.00 1,741,409.00 0.00

Complete 0 0.00 0.00 0.00

Complete 1,000,000 1,000,000.00 1,000,000.00 0.00

Under Design 755,000 23,550.00 23,550.00 25,500.00 72,600.00 682,400.00

Complete 0 0.00 0.00 0.00

Under Construction 0 0.00 0.00 0.00

Announcing for Designer Services 0 0.00 0.00 0.00

Complete 0 0.00 0.00 0.00

Under Construction 500,000 157,566.89 157,566.89 342,433.11

complete 757,203 749,741.98 749,741.98 7,461.02

Complete 0 0.00 0.00 0.00

Complete Land Purchase 0 0.00 0.00 0.00

Complete 0 0.00 0.00 0.00

Complete 3,402,185 3,402,185.00 3,402,185.00 0.00

Complete 0 0.00 0.00 0.00

Announcing for Designer Services 0 0.00 0.00 0.00

Complete 111,788 111,788.00 111,788.00 0.00

Complete Land Purchase 0 0.00 0.00 0.00

Under Design 0 0.00 0.00 0.00

Complete Land Purchase 0 0.00 0.00 0.00

Under Design 0 0.00 0.00 0.00

0 0.00 0.00 0.00

Under Construction 0 0.00 0.00 0.00

Under Construction 0 0.00 0.00 0.00

Complete 200,000 200,000.00 200,000.00 0.00

Complete 559,053 559,052.50 559,052.50 0.50

Under Construction 0 0.00 0.00 0.00

Complete 665,000 631,302.00 30,161.00 3,155.00 664,618.00 382.00

Complete 280,000 261,455.64 261,455.64 18,544.36

0 0.00 0.00 0.00

0 0.00 0.00 0.00

0 0.00 0.00 0.00

0 0.00 0.00 0.00

0 0.00 0.00 0.00

0 0.00 0.00 0.00
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2000 BOND PROJECT STATUS REPORT

AS OF MARCH 31, 2007

College Project Name - (Project No. if assigned)

Forsyth Construction - Greene Hall Expansion #1438
Gaston New Public Safety Building - #1122
Gaston New Science and Technology Building - #1428
Gaston Renovation - Comer Building - East #1332
Gaston New Health Sciences Building - #1427
Gaston Renovation - Craig Building - #1333
Guilford Central Energy Plant for GSO Classroom Bldgs-Proj. #1303
Guilford Land #1236
Guilford Classroom Building Project #1046
Guilford Pub. Saf. Burn Bldg/Trng. Tower/Drv. Trk. Proj.#888
Guilford Jamestown Campus Land & Parking #1294
Guilford Classroom Building #1605
Guilford Fire Suppression System Replacement #1392
Guilford Roads, Parking & Walkways Repairs #1334
Guilford Business Careers Renovation #1397
Guilford HVAC Renovations and Energy Upgrades #1398
Guilford Health Technologies Project #1375
Halifax Allied Health/Auditorium Bldg #1090
Halifax HVAC replacement,welding shop renovations #1165
Halifax Wellness/Fitness Center #1292
Haywood Renovation - 200/300 Buildings #1113
Haywood Regional High Tech. Center #1327
Isothermal Continuing Education Building Renovation - #1204
Isothermal Life Long Learning Center #1298
Isothermal ADA Compliance Project & minor building improve. #1252
Isothermal Campus HVAC Controls Replacement #1253
Isothermal Underground wiring project #1394
Isothermal Student Center Roof Replacement #1395
Isothermal Library & Swimming Area Roof Replacements #1524
Isothermal Library Interior Ceiling Renovation - #1565
James Sprunt Exterior Campus Lighting #1163
James Sprunt HVAC/Roof Repair/Sidewalk Repair ADA/OSHA #1164
James Sprunt Herring Bldg. Classroom Addition #1281
James Sprunt Repair and Renovations #1424
James Sprunt Repair and Renovations Phase 2 #1529
Johnston Campus Lighting and Parking #1176
Johnston Industrial Technology Bldg #1219
Johnston Renovation of Wilson #1103
Johnston Wilson Building Addition/renovation, Elsie, TDT renov. #1220
Johnston Arboretum Greenhouse Complex #1422
Johnston Art and Elsee Buildings Renovations #1526
Lenoir Adtns/Renov Health Sciences Bldg & Marquee #1136
Lenoir R&R Projects(Elev/Roofs/HVAC/ADA #1228
Lenoir Early Childhood/Literacy Bldg&Student Center Add #1239
Lenoir Resurface Roads and Parking Lots/other renovations #1251
Lenoir Classroom and Science Building #1238
Lenoir Renovate/Add Classrooms in Administration Bldg #1232
Lenoir Industrial/Vocational Center #1407
Lenoir Land Acquisition #1399

Lenoir Jones Co. Land Acquisition #1462

Status Allotted 4101

Total

Expenditures JAN FEB MAR

Total

Expenditures Balance

Announcing for Designer Services 0 0.00 0.00 0.00

Complete 0 0.00 0.00 0.00

Under Design 0 0.00 0.00 0.00

Complete 2,505,092 2,484,762.92 2,484,762.92 20,329.08

Under Design 0 0.00 0.00 0.00

complete 225,592 222,646.17 222,646.17 2,945.83

Complete 0 0.00 0.00 0.00

Complete Land Purchase 0 0.00 0.00 0.00

Complete 0 0.00 0.00 0.00

Complete 0 0.00 0.00 0.00

Complete Partial Land Purchase 0 0.00 0.00 0.00

Announcing for Designer Services 0 0.00 0.00 0.00

Complete 344,006 344,005.55 344,005.55 0.45

complete 889,325 889,324.77 889,324.77 0.23

Announcing for Designer Services 1,050,037 37.45 37.45 1,049,999.55

Under Construction 968,811 618,811.45 618,811.45 349,999.55

Under Construction 0 0.00 0.00 0.00

Complete 0 0.00 0.00 0.00

Under Construction 811,569 760,390.77 760,390.77 51,178.23

Complete 0 0.00 0.00 0.00

Complete 1,851,922 1,851,922.00 1,851,922.00 0.00

Complete 0 0.00 0.00 0.00

Complete 548,418 548,417.17 548,417.17 0.83

Under Construction 0 0.00 0.00 0.00

Complete 123,694 123,693.77 123,693.77 0.23

Complete 181,782 181,781.47 181,781.47 0.53

Complete 100,000 100,000.00 100,000.00 0.00

Complete 276,334 276,333.55 276,333.55 0.45

Complete 447,401 405,967.83 41,433.17 447,401.00 0.00

Under Construction 6,106 3,295.60 1,802.91 5,098.51 1,007.49

Complete 223,414 223,414.00 223,414.00 0.00

Complete 176,586 176,584.70 176,584.70 1.30

Complete 0 0.00 0.00 0.00

Under Construction 266,319 212,022.11 212,022.11 54,296.89

Under Construction 265,000 253,513.73 253,513.73 11,486.27

Complete 0 0.00 0.00 0.00

Complete 0 0.00 0.00 0.00

Complete 662,956 632,152.82 632,152.82 30,803.18

Under Construction 549,732 549,732.00 549,732.00 0.00

Complete 0 0.00 0.00 0.00

Under Construction 0 0.00 0.00 0.00

Complete 196,000 196,000.00 196,000.00 0.00

Under Construction 861,664 649,906.68 7,030.00 656,936.68 204,727.32

Complete 0 0.00 0.00 0.00

Under Construction 365,000 229,296.60 229,296.60 135,703.40

Under Construction 0 0.00 0.00 0.00

Announcing for Designer Services 250,000 0.00 0.00 250,000.00

Under Design 0 0.00 0.00 0.00

Complete Land Purchase 0 0.00 0.00 0.00

Complete Land Purchase 0 0.00 0.00 0.00
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NORTH CAROLINA COMMUNITY COLLEGE SYSTEM

2000 BOND PROJECT STATUS REPORT

AS OF MARCH 31, 2007

College Project Name - (Project No. if assigned)

Lenoir Felix Johnson Property #1488
Lenoir Jones County Center #1500
Lenoir Maintenance Facility #1587
Lenoir Signage #1588
Lenoir Christine Parker Property #1533
Lenoir Construction/R&R
Martin Misc. R & R (Bundled projects) #1178
Martin Roof Repairs (Bundled projects) #1192
Martin HVAC #1583
Mayland Avery County Project #1169
Mayland R&R Projects #1284
Mayland Applied Technologies Building #1328
Mayland Repairs/Renovations Projects
Mayland Land Purchase #1378
McDowell Classroom Building #1353
McDowell Replace Exit Doors & Fire Alarm System #1160
McDowell Roof Replacement #1161
McDowell Campus Repair and Renovations #1248
McDowell Campus Repairs & Renovations #1566
Mitchell Renovation of the CEC-HVAC/Restrooms/Offices - 1168
Mitchell Renovation 0f the CEC-Gen'l Bldg. Renovations - #1196
Mitchell Mooresville Center 2nd Floor Addition-DCC No. 1070
Mitchell Advanced Technology Building-DCC No. 1091
Mitchell Renovation of the Library #1379
Mitchell Renovation of the Student Center #1573
Mitchell Renovation of Vocational Building #1509
Montgomery Renovations and Repairs #1187
Nash Land Acquisition #1141
Nash Structural Repairs & Renovations #1299
Nash Environmental Repairs & Renovations - #1193
Nash Aesthetic Repairs & Renovations - #1194
Nash Program Specific Classroom Renovations #1203
Nash Infrastructure Repairs & Renovations #1300
Nash Science & Technology Building #1301
Nash Repurposing Classrooms #1530
Pamlico Expansion of Bayboro Center #1224
Pamlico Repair and Renovations #1011
Pamlico Life Care Center #1391
Piedmont Renovate gym to LRC & Distance learning Classroom #1309
Piedmont Classrooms/Labs and Student Services/Learning Ctr. #1310
Piedmont Renovate Student Complex #1383
Piedmont Renovate Auditorium #1384
Piedmont Person County Classroom/Lab Building #1445
Pitt General Classroom Bldg - 1111 Ph1
Pitt Parking Project - 1112 Ph1
Pitt Bowen Farm Site Project (Planning) - 1110
Pitt Fulford Bldg Addition Ph II - 1234
Pitt Firing Range and Driving Pad - #1177
Pitt Davenport Farm #1431
Pitt MacThrift Building #1505

Status Allotted 4101

Total

Expenditures JAN FEB MAR

Total

Expenditures Balance

Complete Land Purchase 0 0.00 0.00 0.00

Under Design 0 0.00 0.00 0.00

Under Design 0 0.00 0.00 0.00

Announcing for Designer Services 0 0.00 0.00 0.00

Complete Land Purchase 0 0.00 0.00 0.00

0 0.00 0.00 0.00

Complete 99,713 99,712.69 99,712.69 0.31

Complete 630,915 630,914.86 630,914.86 0.14

Under Design 318,912 0.00 0.00 318,912.00

Complete 0 0.00 0.00 0.00

Complete 200,000 180,666.89 180,666.89 19,333.11

Under Design 0 0.00 0.00 0.00

0 0.00 0.00 0.00

Complete 0 0.00 0.00 0.00

Complete 0 0.00 0.00 0.00

Complete 166,200 166,200.00 166,200.00 0.00

Complete 98,000 98,000.00 98,000.00 0.00

Complete 174,500 174,500.00 174,500.00 0.00

Under Construction 282,588 205,554.41 60,561.25 5,588.15 271,703.81 10,884.19

Complete 250,000 241,154.35 2,964.50 1,500.00 245,618.85 4,381.15

Complete 142,562 123,151.42 5,289.13 128,440.55 14,121.45

Complete 0 0.00 0.00 0.00
Complete 0 0.00 0.00 0.00

Under Construction 415,993 408,946.58 378.26 409,324.84 6,668.16

0 0.00 0.00 0.00

Under Construction 738,984 72,100.00 5,500.00 77,600.00 661,384.00

Complete 502,004 501,025.68 501,025.68 978.32

Complete Land Purchase 0 0.00 0.00 0.00

Under Construction 190,000 124,377.48 125.00 124,502.48 65,497.52

Complete 266,844 266,574.73 266,574.73 269.27

Complete 260,000 260,000.00 260,000.00 0.00

Complete 41,000 41,000.00 41,000.00 0.00

Under Construction 41,000 20,468.34 4,299.41 24,767.75 16,232.25

Complete 0 0.00 0.00 0.00

Complete 150,000 150,000.00 150,000.00 0.00

Complete 70,000 70,000.00 70,000.00 0.00

Complete 213,376 207,819.00 207,819.00 5,557.00

Under Construction 0.00 0.00 0.00

Complete 844,824 844,824.00 844,824.00 0.00

Complete 0 0.00 0.00 0.00

Complete 0 0.00 0.00 0.00

Complete 0 0.00 0.00 0.00

Under Design 0 0.00 0.00 0.00

Complete 0 0.00 0.00 0.00

Complete 0 0.00 0.00 0.00

Complete 0 0.00 0.00 0.00

Complete 0 0.00 0.00 0.00

Complete 0 0.00 0.00 0.00

Complete Land Purchase 0 0.00 0.00 0.00

Complete Land Purchase 0 0.00 0.00 0.00
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NORTH CAROLINA COMMUNITY COLLEGE SYSTEM

2000 BOND PROJECT STATUS REPORT

AS OF MARCH 31, 2007

College Project Name - (Project No. if assigned)

Pitt Student Center - Phase 1 #1545
Pitt Undetermined Project
Pitt Humber Bldg Renov Ph III #1358
Pitt Greenville Center Renovation #1617
Randolph R & R Bundle Number One, Two & Three #1174
Randolph Archdale Center Classroom Addition #1317
Randolph R & R Bundle Number Four #1578
Richmond Proj.1089 - HVAC Renovations in 3 Buildings
Richmond Proj.1088 Health Sciences Building
Richmond Proj. 1282 Acquire Building in Scotland County
Richmond Proj. 1283 Multiple Renovations @ less than $100,000 each
Richmond Purchase new Facility near Industrial Park
Roanoke-Chowan Repair/Improve Campus Structural Environment #1271
Roanoke-Chowan Compliance/Safety Renov. (Bundled Projects) #1323
Roanoke-Chowan Learning/Working Renov. (Bundled Projects) #1324
Robeson #1225 (Pembroke Center Land Purchase)
Robeson #1109 Continuing Education Building
Robeson #1206 Continuing Education /Allied Health Buildings
Robeson #1214Emergency Training Facility Addition
Robeson #1329 Renovations Site Work
Robeson #1562 Workforce Development Bldg.
Robeson #1108 Repairs to Bldgs 2, 3, 4, 5, 6, 7, 9,10, 15
Rockingham Lifelong Learning Center - 1079
Rockingham Classroom/Storage Bldg. at ESTC - 1080
Rockingham Spring 2001 Renovations #1156
Rockingham Summer 2001 Renovations #1191
Rockingham Fall 2001 Renovations #1217
Rockingham Spring 2002 Renovations #1218
Rockingham Fall 2002 Renovations - #1306
Rockingham Spring 2004 Renovations - #1382
Rockingham Summer 2004 Renovations #1501
Rockingham Summer 2005 Renovations #1540
Rowan-Cabarrus Bldg. 100 Renovations - #1032
Rowan-Cabarrus Classroom/Laboratory Building - #1185
Rowan-Cabarrus Parking Lot Extension/Renovation #1393
Rowan-Cabarrus Various Renovations - #1314
Rowan-Cabarrus LRC & Student Support Space Renovations (proj #1086)
Rowan-Cabarrus Classroom/Laboratory Building & Parking Lot #1595
Sampson Occupational Building #1133
Sampson Campus Roadway Extension #983
Sampson North HVAC and Crosswalk replacement #1151
Sandhills New Student Center # 940
Sandhills New Hoke County Center #813
Sandhills Kennedy Hall Health Sciences Renovation #1003
Sandhills Education Center #1081
Sandhills Parking Lot - South Campus #1313
Sandhills Stone Hall Administration Renovation #1278
Sandhills Stone Hall Student Services Renovation #1154
Sandhills Hoke Business and Technology Center #1142
Sandhills Horticulture Complex - 1352

Status Allotted 4101

Total

Expenditures JAN FEB MAR

Total

Expenditures Balance

Under Design 0 0.00 0.00 0.00

0 0.00 0.00 0.00

Complete 1,585,095 1,583,307.77 1,583,307.77 1,787.23

Announcing for Designer Services 47,348 0.00 0.00 47,348.00

Complete 1,050,259 1,049,082.34 1,176.66 1,050,259.00 0.00

Complete 0 0.00 0.00 0.00

Under Construction 593,271 140,762.59 26,911.08 167,673.67 425,597.33

Complete 890,000 890,000.00 890,000.00 0.00

Complete 0 0.00 0.00 0.00

Complete Land Purchase 0 0.00 0.00 0.00

Complete 358,389 358,389.00 358,389.00 0.00

0 0.00 0.00 0.00

Complete 255,395 255,395.00 255,395.00 0.00

Complete 215,600 208,124.25 208,124.25 7,475.75

Complete 385,268 385,267.35 385,267.35 0.65

Complete Land Purchase 0 0.00 0.00 0.00

Under Construction 0 0.00 0.00 0.00

Under Construction 0 0.00 0.00 0.00

Complete 0 0.00 0.00 0.00

Complete 992,074 992,074.00 992,074.00 0.00

Announcing for Designer Services 0 0.00 0.00 0.00

Complete 159,922 159,921.38 159,921.38 0.62

Complete 0 0.00 0.00 0.00

Complete 0 0.00 0.00 0.00

Under Construction 165,000 35,815.60 35,815.60 129,184.40

Complete 112,500 112,500.00 112,500.00 0.00

Complete 86,700 86,429.95 86,429.95 270.05

Complete 70,000 70,000.00 70,000.00 0.00

Complete 243,000 243,000.00 243,000.00 0.00

Under Construction 346,000 224,519.36 224,519.36 121,480.64

Under Construction 100,000 74,426.89 22,675.09 97,101.98 2,898.02

Under Construction 1,054,150 172,087.50 45,926.25 218,013.75 836,136.25

Complete 202,433 202,432.03 202,432.03 0.97

Under Construction 0 0.00 0.00 0.00

Under Construction 0 0.00 0.00 0.00

Under Construction 603,152 288,870.36 29,218.73 20,046.98 338,136.07 265,015.93

Under Construction 406,029 22,215.53 22,215.53 383,813.47

Announcing for Designer Services 0 0.00 0.00 0.00

Complete 125,530 125,530.00 125,530.00 0.00

Complete 0 0.00 0.00 0.00

Complete 575,000 575,000.00 575,000.00 0.00

Complete 0 0.00 0.00 0.00

Complete 0 0.00 0.00 0.00

Complete 487,000 487,000.00 487,000.00 0.00

Complete 0 0.00 0.00 0.00

Complete 0 0.00 0.00 0.00

Complete 120,000 120,000.00 120,000.00 0.00

Complete 95,000 95,000.00 95,000.00 0.00

Under Construction 0 0.00 0.00 0.00

Under Design 0 0.00 0.00 0.00
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NORTH CAROLINA COMMUNITY COLLEGE SYSTEM

2000 BOND PROJECT STATUS REPORT

AS OF MARCH 31, 2007

College Project Name - (Project No. if assigned)

Sandhills Blue Hall Renovation #1004
Sandhills Improvements/Expansion Traffic System - #1242
Sandhills Meyer-Stone Hall Roof Replacement #1376
Sandhills Stone Hall Renovation #1477
Sandhills Construction R&R Project
Sandhills Emergency Services Training Complex #1356
Sandhills Stone Hall Lecture 111 Renovation #1357
Sandhills Athletic Field Renovation #1347
Sandhills Greenhouse Renovation #1528
South Piedmont Continuing Education Center Renovations (#932B)
South Piedmont Renovations to the Continuing Education Ctr - #1166
Southeastern Infrastructure Construction/Renovations #1173
Southeastern OSHA and ADA Compliance #1275
Southeastern Technology Building #1274
Southeastern Building "G" Renovation/Addition #1413
Southeastern Renovation/Expansion of "T" Building #1414
Southwestern Swain Ctr Renovation-remaining section of building #1190
Southwestern Jackson County Renovations #1188
Southwestern Restroom / shower renovation #1189
Southwestern General building-new campus #1330
Southwestern Academic, Admin building #1371
Stanly Western Stanly Center - Project # 903
Stanly Addition to existing building - Project #1231
Stanly Patterson Building Roof Replacement #1207
Stanly Corporate Education/Shop Building #1369
Stanly Student Center Bldg Renovation & Addition #1355
Stanly Kelley Building Roof Replacement & Renov #1421
Stanly General Repair & Renovation #1531
Surry No. 947: Yadkin Center (completed)
Surry No. 1186: Parking Lot "H" Bldg (completed)
Surry No. 1123:"K" Engineering Technologies Bldg (completed)
Surry No. 1387: Renovations: V-C-P + Misc Small Proj.
Surry No. 1367: Maintenance Bldg & Misc.
Surry No. 1258: "J" Three-Story Classroom Bldg (completed)
Surry No. 1277: "A" & "T" Bldg & Lab Renovation (completed)
Surry No. 1521: Viticulture & Enology Center
Tri-County Addition/Renovation -Enloe Building #1308
Tri-County Lighted Parking/Concrete Sidewalks #1202
Vance-Granville CLASSROOM/INSTRUCTIONAL FACILITY #1093
Vance-Granville STUDENT SERVICES/MISC. ADDITIONS #1307
Vance-Granville CLASSROOM/INSTRUCTIONAL FACILITY #1096
Vance-Granville LAND ACQUISITION #1517
Vance-Granville PHASE 1 R&R/CONSTRUCTION PROJECTS #1157
Vance-Granville CLASSROOM/INSTRUCTIONAL FACILITY #1095
Vance-Granville PHASE II R&R/CONSTRUCTION PROJECTS #1198
Vance-Granville BIO CLASSROOM/LAB #1543
Vance-Granville MAIN CAMPUS IT/MARKETING #1612
Vance-Granville CLASSROOM/INSTRUCTIONAL FACILITY #1094
Vance-Granville GRANVILLE MISC CONSTRUCTION
Vance-Granville MULTI-SITE REPAIR/RENOVATIONS #1613

Status Allotted 4101

Total

Expenditures JAN FEB MAR

Total

Expenditures Balance

Under Construction 206,844 44,387.50 44,387.50 162,456.50

Complete 0 0.00 0.00 0.00

Under Design 27,000 0.00 0.00 27,000.00

Complete 43,938 43,938.00 43,938.00 0.00

0 0.00 0.00 0.00

Under Construction 0 0.00 0.00 0.00

Complete 523,715 516,205.25 516,205.25 7,509.75

Complete 0 0.00 0.00 0.00

Under Construction 80,000 4,578.20 4,578.20 75,421.80

Complete 300,000 300,000.00 300,000.00 0.00

Complete 116,235 116,235.00 116,235.00 0.00

Complete 1,029,868 1,029,868.00 1,029,868.00 0.00

Under Construction 265,000 265,000.00 265,000.00 0.00

Under Design 0 0.00 0.00 0.00

Under Design 68,909 0.00 0.00 68,909.00

Announcing for Designer Services 0 0.00 0.00 0.00

Complete 399,980 399,979.99 399,979.99 0.01

Complete 798,962 798,962.00 798,962.00 0.00

Complete 90,000 90,000.00 90,000.00 0.00

Under Construction 0 0.00 0.00 0.00

0 0.00 0.00 0.00

Complete 0 0.00 0.00 0.00

Complete 0 0.00 0.00 0.00

Complete 100,000 100,000.00 100,000.00 0.00

Complete 150,000 150,000.00 150,000.00 0.00

Complete 67,800 67,800.00 67,800.00 0.00

Complete 182,200 182,200.00 182,200.00 0.00

Under Construction 330,169 158,660.54 13,828.05 172,488.59 157,680.41

Complete 0 0.00 0.00 0.00

Complete 91,883 91,883.00 91,883.00 0.00

Complete 0 0.00 0.00 0.00

Complete 830,934 830,934.00 830,934.00 0.00

Complete 0 0.00 0.00 0.00

Complete 0 0.00 0.00 0.00

Complete 551,767 551,767.00 551,767.00 0.00

Under Construction 0 0.00 0.00 0.00

Complete 891,527 891,527.00 891,527.00 0.00

Complete 0 0.00 0.00 0.00

Complete 0 0.00 0.00 0.00

Complete 238,395 238,395.00 238,395.00 0.00

Complete 154,824 154,824.00 154,824.00 0.00

Complete Land Purchase 0 0.00 0.00 0.00

Complete 0 0.00 0.00 0.00

Complete 61,995 61,995.00 61,995.00 0.00

Complete 416,401 416,400.14 416,400.14 0.86

Complete 0 0.00 0.00 0.00

0 0.00 0.00 0.00

Complete 300,000 300,000.00 300,000.00 0.00

0 0.00 0.00 0.00

0 0.00 0.00 0.00
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NORTH CAROLINA COMMUNITY COLLEGE SYSTEM

2000 BOND PROJECT STATUS REPORT

AS OF MARCH 31, 2007

College Project Name - (Project No. if assigned)

Wake Reroofing - Ready Hall #1260
Wake Resurfacing & paving pking. Areas & walk #1419
Wake Land Acquisition #1442
Wake Allied Health Auditorium Renovation #1321
Wake Reroofing - Technical Education Bldg. #1290
Wake Engineering Technology Bldg. Renovation #1291
Wake N.E. Campus Development & Bldg. Const. #1289
Wake R&R Main campus classrooms, labs & offices #1295
Wake NE Campus Infrastructure #1262
Wake TE Renovation #1559
Wayne Childcare Center/Lab #1104
Wayne Land Acquisition #1124
Wayne Miscellaneous R&R (Bundled) #1162
Wayne Addition Chiller & Upgrade of Energy Plant #1351
Wayne Building 1 - Multi Purpose #1105
Wayne Building 2 -Dental Clinic Addition & Renov. #1230
Wayne Building 3 - Continuing Education Center #1280
Wayne WLC & Dogwood Bldgs Renovation #1339
Western Piedmont LIGHTING RETROFITS #1117
Western Piedmont CAMPUS RENOVATIONS #1118
Western Piedmont HEALTH/SCIENCE FACILITY #1366
Western Piedmont CAMPUS REPAIRS/RENOVATIONS #1365
Wilkes Walker Center Renovations - #1181
Wilkes General Campus Renovations - #1182
Wilkes Alleghany Center Relocation and Renovation - #1249
Wilkes Ashe Center Lab and Classroom Space #1250
Wilkes Technology Center - #1346
Wilkes Science Lab, ADA and Admin. Office Renovatons - #1209
Wilkes Energy Conservation Upgrades - #1183
Wilkes Greenhouse Renovations - #1210
Wilkes Roof Replace - Beacon, Hayes and Lovette Halls #1489
Wilkes Roof Replacement - Thompson Hall #1490
Wilkes Sidewalk/Step/Street/Parking Lot Replace/Paving - #1184
Wilson Student Center- #1401
Wilson Tech Center Land Acquisition-#1345
Wilson Renovation Project - Year 2001 - #1149
Wilson Community/Business Center - #1150
Wilson Renovation Project - Year 2002 - #1229
Wilson Renovation Project - Year 2003 - #1305
Wilson Renovation Project - Year 2004-#1389
Wilson Police Academy Addition - #1426
Wilson Renovation Project - Year 2005-#1518
Textile School R&R (project bundled: emerg rep., infrastructure, safety, etc)
Textile School Capital Construction Project 905 ID 6800100905A

TOTALS

* Bond Funds Committed to a Project" may include bond funds that have not yet been fully

matched and therefore, will not necessarily equal the bond funds authorized by the State

Board.

Status Allotted 4101

Total

Expenditures JAN FEB MAR

Total

Expenditures Balance

Complete 324,927 324,926.66 324,926.66 0.34

Under Construction 240,000 113,094.87 113,094.87 126,905.13

Complete 0 0.00 0.00 0.00

Complete 552,158 552,157.41 552,157.41 0.59

Complete 206,458 206,458.00 206,458.00 0.00

Complete 510,877 510,877.00 510,877.00 0.00

Under Construction 0 0.00 0.00 0.00

Complete 1,028,494 1,028,494.00 1,028,494.00 0.00

Complete 0 0.00 0.00 0.00

Under Design 24 0.00 0.00 24.00

Complete 0 0.00 0.00 0.00

Complete Land Purchase 0 0.00 0.00 0.00

Under Construction 702,916 702,916.00 702,916.00 0.00

Complete 275,000 275,000.00 275,000.00 0.00

Under Construction 0 0.00 0.00 0.00

Complete 271,711 271,711.00 271,711.00 0.00

Complete 0 0.00 0.00 0.00

Complete 127,730 127,730.00 127,730.00 0.00

Complete 205,000 205,000.00 205,000.00 0.00

Complete 880,000 879,999.43 879,999.43 0.57

Under Construction 0 0.00 0.00 0.00

Under Construction 401,274 249,909.00 249,909.00 151,365.00

Complete 274,999 274,998.20 274,998.20 0.80

Under Construction 456,817 344,973.97 9,756.92 354,730.89 102,086.11

Complete 50,000 50,000.00 50,000.00 0.00

Complete 0 0.00 0.00 0.00

Under Construction 0 0.00 0.00 0.00

Under Construction 204,441 54,441.41 54,441.41 149,999.59

Complete 230,000 224,052.91 224,052.91 5,947.09

Complete 10,029 10,028.36 10,028.36 0.64

Under Construction 235,000 138,115.00 138,115.00 96,885.00

Complete 176,856 176,856.00 176,856.00 0.00

Complete 306,972 306,972.00 306,972.00 0.00

Under Construction 0 0.00 0.00 0.00

Complete 0 0.00 0.00 0.00

Complete 336,540 336,540.00 336,540.00 0.00

Complete 0 0.00 0.00 0.00

Complete 225,000 224,999.69 224,999.69 0.31

Complete 275,000 275,000.00 275,000.00 0.00

Complete 230,000 83,217.77 146,782.23 230,000.00 0.00

Under Construction 0 0.00 0.00 0.00

Under Construction 291,999 61,794.85 39,349.87 20,616.10 121,760.82 170,238.18

Complete 29,447 29,447.00 29,447.00 0.00

Complete 0 0.00 0.00 0.00

91,446,288.00 72,838,985.81 318,614.32 527,937.24 123,004.49 73,808,541.86 17,637,746.14
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NORTH CAROLINA COMMUNITY COLLEGE SYSTEM

2000 BOND PROJECT STATUS REPORT

AS OF MARCH 31, 2007

College Project Name - (Project No. if assigned)

Alamance Student Services/LRC/Adm - Project No. 1129
Alamance Renovations - Project I - Project No. 1201
Alamance Renovations - Project II - Project 1302
Alamance Renovations - Main Building Project No. 1549
Alamance Renovations - Student Center No. 1563
Alamance Allied Health Building - Project No. 1130
Alamance Burlington Center Renovation Project No. 1584
Alamance Renovations - Child Development Center
Alamance Renovations - Parking Lots
Asheville Computer Technology Center NCCCS #1097
Asheville Renovations #1 - #1137
Asheville Enka Center Renovations #1213
Asheville Dental Lab Renovation NCCCS #1121
Asheville Hospitality Education Center NCCCS #1098
Asheville Fernihurst Renovation, #1158
Asheville Marketing Tech Renovations #1354
Beaufort Law Enforce/EMT/Fire Service Training Facility - #1084
Beaufort Renovations to Buildings 1, 4 and 8 #1265
Beaufort Public Service Building and renovate bldgs 2 & 3 #1266
Beaufort Building 3 Door Project #1614
Beaufort Building 1 and 3 Roof Replacement #1571
Bladen Repair and Renovation #1337
Bladen Student Resource Center(LRC,classrooms)#1430
Bladen Industrial Training Center repair, renovation and Exp #1255
Bladen Repair and Renovation, Roofs, HVAC - #1208
Blue Ridge General Renovations-Flat Rock Campus - #1227
Blue Ridge Campus wide wiring/infrastructure/distance learning - #1276
Blue Ridge Renov to Stu Ctr/Driveways, Drainage/PE fac.Etc #1350
Blue Ridge Transylvania Center Aditions and Renovations - #1405
Blue Ridge Renovations to two classroom buildings - #1443
Blue Ridge General Renovations Phase II-Flat Rock Campus - #1304
Blue Ridge New Vocational Training Building - #1536
Brunswick Technical and Trades Building Project #914
Brunswick Bundled R&R Projects #1342
Caldwell Distance Learning #1128
Caldwell Watauga Site Prep #1127
Caldwell Renovations B & D Building
Caldwell Broyhill Multipurpose Facility #1235
Caldwell Occupational Training Center #1555
Caldwell Civic Center #1267
Caldwell Land Acquisition/Transportation Center #1547
Caldwell NE Site Project #1415
Cape Fear Pier and Dock Replacement- Emergency #1147

Cape Fear New Elevator and Elevator Repairs-Emergency #1148

Cape Fear Engineering Technology building #1215

Cape Fear Renovs-Emmart Bldg., Burnett Bldg., Machine Shop #1216

Cape Fear Campus Loop Access Road & Truck Driver Facility #1377

Cape Fear Parking Deck & Classroom Building-Phase I #1455

Cape Fear Public Safety Training Center #1416

Cape Fear North Campus Signage & Entrance Project #1608

Allotted 4100

Total

Expenditures JAN FEB MAR

Total

Expenditures Balance

2,000,000.00 2,000,000.00 2,000,000.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

3,747,351.00 721,142.96 415,368.51 14,230.07 560,777.82 1,711,519.36 2,035,831.64

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

4,640,000.00 4,592,058.36 4,592,058.36 47,941.64

63,176.00 56,119.85 56,119.85 7,056.15

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

6,258,254.00 6,214,700.48 23,000.00 6,237,700.48 20,553.52

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

2,936,000.00 2,936,000.00 2,936,000.00 0.00

0.00 0.00 0.00 0.00

3,107,499.00 3,107,498.31 3,107,498.31 0.69

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

1,805,594.00 0.00 0.00 1,805,594.00

524,794.00 524,794.00 524,794.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

258,775.00 258,774.03 258,774.03 0.97

0.00 0.00 0.00 0.00

877,973.00 877,972.43 877,972.43 0.57

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

249,222.00 16,787.94 12,761.77 29,549.71 219,672.29

336,642.00 336,641.20 336,641.20 0.80

12,006.00 12,006.00 12,006.00 0.00

258,795.00 258,794.70 258,794.70 0.30

1,321,355.00 1,143,230.00 1,143,230.00 178,125.00

0.00 0.00 0.00 0.00

162,150.00 0.00 0.00 162,150.00

1,103,176.00 0.00 0.00 1,103,176.00

0.00 0.00 0.00 0.00

1,000,000.00 1,000,000.00 1,000,000.00 0.00

719,625.00 50,524.50 50,524.50 669,100.50

0.00 0.00 0.00 0.00

1,300,000.00 1,294,454.63 1,294,454.63 5,545.37

16,799,237.00 16,712,532.77 16,712,532.77 86,704.23

0.00 0.00 0.00 0.00

2,034,242.00 2,008,360.05 2,008,360.05 25,881.95

4,921,709.00 265,111.64 63,200.00 116,478.75 19,750.00 464,540.39 4,457,168.61

2,121,334.00 447,370.00 24,990.00 472,360.00 1,648,974.00

37,447.00 0.00 7,447.82 391.99 7,839.81 29,607.19
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NORTH CAROLINA COMMUNITY COLLEGE SYSTEM

2000 BOND PROJECT STATUS REPORT

AS OF MARCH 31, 2007

College Project Name - (Project No. if assigned)
Carteret Classroom Bldg Repl & Marine Tech Bldg #1092
Carteret Hospitality Building Renov. and Parking Renov. #1348
Carteret McGee Building Renovation-Joslyn Hall #1539
Carteret McGee Building Renovation-Classrooms #1475
Carteret Sewer Lift Station Repair/Replacment #1525
Catawba Renovations - Alex. Ctr. NCCCS #1100
Catawba Classroom/Laboratory Building #1285
Catawba Library & Learning Assistance Center Renov. #1564
Catawba Paap Building Renovations #1233
Catawba Old Testing Center Renvoations #1288
Catawba Renovate Interior Space #1312

Central Carolina Roofing (Student Center & Admin.) (Bundled R&R)(#1359)

Central Carolina Roof Repairs (Main Building) (Bundled R&R) (#1360)

Central Carolina Roofing (LRC & Science) (Bundled R&R) (#1361)

Central Carolina Classroom/Science Lab Bldg. (Proj.# 1106)

Central Carolina Telecommunications Bldg. (Proj.# 1107)

Central Carolina Classroom Building (Proj. # 1325)

Central Carolina Renovation of Science Building (# 1408)

Central Carolina Computer Technology Building (#1410)

Central Carolina Land Acquition - Watson Property (#1570)

Central Carolina Renovation of Classroom Building (#1362)

Central Carolina R&R - Siler City Center (# 1485)

Central Carolina R&R - Chatham Campus (# 1486)

Central Carolina Renovation of Continuing Education Building (#1512)

Central Carolina New Siler City Center (#1548)

Central Carolina Classroom Building - West Harnett (#1364)

Cent. Piedmont Sloan-Morgan Renovation (1138)

Cent. Piedmont Northeast Campus Ph IA - (942)

Cent. Piedmont Information Technology Building - (1116)

Cent. Piedmont Central Energy Facility (1240)

Cent. Piedmont West Campus Phase III - (1114)

Cent. Piedmont North Campus Phase III - (1115)

Cent. Piedmont Van Every Building Reconstruction

Cent. Piedmont Professional Development Bldg - 3rd floor (1491)

Cent. Piedmont Central High Exterior Renovation (1478)

Cent. Piedmont Allied Health Bldg Addition & Renovation (1406)

Cent. Piedmont Northeast Campus Phase II - (1326)
Cleveland GENERAL REPAIRS & RENOVATIONS/PROJECT # 1370
Cleveland CLASSROOM BUILDING PROJECT # 1287
Cleveland REPLACE/MODIFY MECHANICAL SYSTEMS
Cleveland RE-ROOFING CAMPUS CENTER BLD PROJECT #1436
Cleveland GENERAL REPAIRS & RENOVATIONS/PROJECT 1435
Coastal Carolina HVAC Repl Classroom A, Stu Svcs Ctr, LRC - 1167
Coastal Carolina Classroom Building #1263
Coastal Carolina BT Energy Management Project #1567
Coastal Carolina Covered Walkways/Fascia Repair #1615
Coastal Carolina Repairs to Facilities/Capital Improvements
COA D. F. Walker Public School Takeover Renovation #1241
COA Allied Health and Wellness Center #1247
COA Land Acquisition and Renovation of Riverside Center #1315

Allotted 4100

Total

Expenditures JAN FEB MAR

Total

Expenditures Balance

5,645,724.00 5,645,724.00 5,645,724.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

7,567,306.00 7,187,985.03 168,580.27 7,356,565.30 210,740.70

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

4,800,000.00 4,800,000.00 4,800,000.00 0.00

700,000.00 697,358.19 697,358.19 2,641.81

2,000,000.00 1,986,482.09 1,986,482.09 13,517.91

880,718.00 862,310.27 4,151.25 866,461.52 14,256.48

102,200.00 102,200.00 102,200.00 0.00

1,897,800.00 1,897,800.00 1,897,800.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

142,702.00 0.00 0.00 142,702.00

600,901.00 0.00 0.00 600,901.00

1,000,000.00 44,461.22 44,461.22 955,538.78

128,739.00 23,144.64 23,144.64 105,594.36

738,439.00 738,438.54 738,438.54 0.46

16,516,620.00 16,439,303.79 16,439,303.79 77,316.21

1,029,163.00 1,011,641.25 1,011,641.25 17,521.75

3,500,000.00 3,500,000.00 3,500,000.00 0.00

18,231,551.00 17,761,254.81 169,249.90 17,930,504.71 301,046.29

0.00 0.00 0.00 0.00

230,000.00 141,105.94 141,105.94 88,894.06

100,000.00 0.00 0.00 100,000.00

0.00 0.00 0.00 0.00

9,770,000.00 9,089,096.15 293,119.09 229,136.36 9,611,351.60 158,648.40

0.00 0.00 0.00 0.00

2,215,656.00 199,777.05 199,777.05 2,015,878.95

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

3,850,523.00 3,850,522.41 3,850,522.41 0.59

10,055,086.00 9,323,951.84 71,957.15 4,158.86 9,400,067.85 655,018.15

233,000.00 233,000.00 233,000.00 0.00

720,639.00 0.00 0.00 720,639.00

0.00 0.00 0.00 0.00

905,612.00 905,612.00 905,612.00 0.00

2,552,136.00 2,552,135.78 2,552,135.78 0.22

42,949.00 42,948.04 42,948.04 0.96
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NORTH CAROLINA COMMUNITY COLLEGE SYSTEM

2000 BOND PROJECT STATUS REPORT

AS OF MARCH 31, 2007

College Project Name - (Project No. if assigned)

COA Renovation of Manteo Middle School #1420
COA Auditorium Roof #1618
COA Cosmetology Program Area Renovation #1592
COA Buildings A & C Roof Repairs #1197 (bundled)
COA Expansion to Building A EC Campus #1450
Craven Classroom/Library Building - #907B
Craven Addition to Kelso Hall - #1336
Craven Maintenance Building/ Roadway & Parking - #1076

Craven Technology Building #1268

Craven Reroof Building B #1243
Craven Reroof Building G #1244
Craven Renovate Barker Hall & Miscellaneous Renovations #1246
Craven Replace Chillers,Air Handlers,Small Renov.(Bundled)- #1245
Craven Reroof Library (Bldg A) #1603
Davidson Classrooms/Laboratories/Renovations (1101)

Davidson Fire Service Laboratory (1180)
Durham Collins Bldg. Renovations - 1170
Durham White Building Renovations - 1171
Durham New Student Services/Classroom Building - #1199
Durham Satellite Campus#1499
Durham Mulitpurpose Classroom/ Physical Training Facility #1522
Edgecombe ACT Project - Project #1078
Edgecombe Various R & R projects #1273
Edgecombe Various R & R projects #1272
Fayetteville Spring Lake Multi-Use Educational Building (DCC #1051)
Fayetteville Purchase land along Ft Bragg Road #1320
Fayetteville Horticulture Complex at Cape Fear Botanical Garden #1125
Fayetteville Renov.Horace Sisk/Layfayette Hall Bldgs (DCC #1131)
Fayetteville Virtual College Center (DCC #1126)
Fayetteville Classroom Bldg/Renov. form. Service Merchandise Bldg(DCC #1585)
Fayetteville Horace Sisk Boiler Chiller Replacement (DCC #1211)
Fayetteville Purchase land along Ft Bragg Road (DCC #1441)
Fayetteville Addition to Administration Building (DCC 1520)
Fayetteville Purchase land along Ft Bragg Road (DCC #1534)
Fayetteville Criminal Justice Center PM & E (DCC#1460)
Fayetteville Bundled R & R Projects 2006
Fayetteville Bundled R & R Projects 2005 (DCC#1446)
Forsyth Construction - New building - #1139
Forsyth Gym renov, Rerouting data lines, & Parking lot - #1159
Forsyth HVAC & Fire Alarm System Renovations - #1311

Forsyth Northwest Forsyth County Center - #1390

Forsyth Renovations - Snyder Hall - #1437
Forsyth Renovations-Allman Center #1560
Forsyth Bundled - Different renvoation projects
Forsyth Bundled - Electrical upfit & aircondition hallways
Forsyth Bundled - Snyder & Ardmore Buildings
Forsyth Bundled - Roof replacements
Forsyth Bundled - Renovation of space vacated to new bldg.
Forsyth Renovations

Allotted 4100

Total

Expenditures JAN FEB MAR

Total

Expenditures Balance

455,663.00 77,526.27 500.00 78,026.27 377,636.73

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

562,794.00 0.00 0.00 562,794.00

1,900,000.00 1,900,000.00 1,900,000.00 0.00

100,000.00 81,246.42 6,356.72 280.87 2,484.51 90,368.52 9,631.48

1,375,022.00 1,362,787.57 8,565.53 1,371,353.10 3,668.90

2,111,324.00 0.00 209,323.68 284,324.73 493,648.41 1,617,675.59

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

4,054,058.00 4,054,058.00 4,054,058.00 0.00

325,000.00 325,000.00 325,000.00 0.00

2,546,502.00 2,546,502.00 2,546,502.00 0.00

0.00 0.00 0.00 0.00

5,628,818.00 5,605,330.79 5,605,330.79 23,487.21

3,812,489.00 755,678.61 16,660.00 502,753.04 964,562.38 2,239,654.03 1,572,834.97

807,259.00 0.00 0.00 807,259.00

6,756,814.00 6,756,814.00 6,756,814.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

7,000,000.00 7,000,000.00 7,000,000.00 0.00

600,000.00 600,000.00 600,000.00 0.00

2,430,349.00 2,369,590.00 2,369,590.00 60,759.00

880,000.00 816,434.08 1,666.00 818,100.08 61,899.92

5,997,415.00 5,997,415.00 5,997,415.00 0.00

1,128,540.00 0.00 0.00 1,128,540.00

209,343.00 201,314.73 201,314.73 8,028.27

500,645.00 500,644.45 500,644.45 0.55

158,055.00 38,500.00 20,020.00 58,520.00 99,535.00

484,510.00 484,510.00 484,510.00 0.00

114,225.00 54,112.50 54,112.50 60,112.50

0.00 0.00 0.00 0.00

775,000.00 380,756.02 79,411.84 3,780.90 463,948.76 311,051.24

3,735,600.00 3,731,774.27 3,731,774.27 3,825.73

700,000.00 672,546.07 12,825.00 685,371.07 14,628.93

0.00 0.00 0.00 0.00

7,779,086.00 1,106,520.55 214,249.83 140,793.91 201,395.25 1,662,959.54 6,116,126.46

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00
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College Project Name - (Project No. if assigned)

Forsyth Construction - Greene Hall Expansion #1438
Gaston New Public Safety Building - #1122
Gaston New Science and Technology Building - #1428
Gaston Renovation - Comer Building - East #1332
Gaston New Health Sciences Building - #1427
Gaston Renovation - Craig Building - #1333
Guilford Central Energy Plant for GSO Classroom Bldgs-Proj. #1303
Guilford Land #1236
Guilford Classroom Building Project #1046
Guilford Pub. Saf. Burn Bldg/Trng. Tower/Drv. Trk. Proj.#888
Guilford Jamestown Campus Land & Parking #1294
Guilford Classroom Building #1605
Guilford Fire Suppression System Replacement #1392
Guilford Roads, Parking & Walkways Repairs #1334
Guilford Business Careers Renovation #1397
Guilford HVAC Renovations and Energy Upgrades #1398
Guilford Health Technologies Project #1375
Halifax Allied Health/Auditorium Bldg #1090
Halifax HVAC replacement,welding shop renovations #1165
Halifax Wellness/Fitness Center #1292
Haywood Renovation - 200/300 Buildings #1113
Haywood Regional High Tech. Center #1327
Isothermal Continuing Education Building Renovation - #1204
Isothermal Life Long Learning Center #1298
Isothermal ADA Compliance Project & minor building improve. #1252
Isothermal Campus HVAC Controls Replacement #1253
Isothermal Underground wiring project #1394
Isothermal Student Center Roof Replacement #1395
Isothermal Library & Swimming Area Roof Replacements #1524
Isothermal Library Interior Ceiling Renovation - #1565
James Sprunt Exterior Campus Lighting #1163
James Sprunt HVAC/Roof Repair/Sidewalk Repair ADA/OSHA #1164
James Sprunt Herring Bldg. Classroom Addition #1281
James Sprunt Repair and Renovations #1424
James Sprunt Repair and Renovations Phase 2 #1529
Johnston Campus Lighting and Parking #1176
Johnston Industrial Technology Bldg #1219
Johnston Renovation of Wilson #1103
Johnston Wilson Building Addition/renovation, Elsie, TDT renov. #1220
Johnston Arboretum Greenhouse Complex #1422
Johnston Art and Elsee Buildings Renovations #1526
Lenoir Adtns/Renov Health Sciences Bldg & Marquee #1136
Lenoir R&R Projects(Elev/Roofs/HVAC/ADA #1228
Lenoir Early Childhood/Literacy Bldg&Student Center Add #1239
Lenoir Resurface Roads and Parking Lots/other renovations #1251
Lenoir Classroom and Science Building #1238
Lenoir Renovate/Add Classrooms in Administration Bldg #1232
Lenoir Industrial/Vocational Center #1407
Lenoir Land Acquisition #1399

Lenoir Jones Co. Land Acquisition #1462

Allotted 4100

Total

Expenditures JAN FEB MAR

Total

Expenditures Balance

123,686.00 0.00 0.00 123,686.00

1,500,000.00 1,494,782.05 1,494,782.05 5,217.95

337,419.00 85,056.65 85,056.65 252,362.35

0.00 0.00 0.00 0.00

1,062,617.00 462,616.81 78,026.99 540,643.80 521,973.20

0.00 0.00 0.00 0.00

2,150,000.00 2,150,000.00 2,150,000.00 0.00

3,000,000.00 3,000,000.00 3,000,000.00 0.00

4,250,000.00 4,250,000.00 4,250,000.00 0.00

1,500,000.00 1,500,000.00 1,500,000.00 0.00

1,446,328.00 296,328.17 296,328.17 1,149,999.83

190,000.00 0.00 0.00 190,000.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

3,785,383.00 692,297.19 56,219.55 58,223.05 2,500.00 809,239.79 2,976,143.21

7,706,909.00 7,572,591.17 7,572,591.17 134,317.83

0.00 0.00 0.00 0.00

566,130.00 566,129.64 566,129.64 0.36

570,480.00 570,480.00 570,480.00 0.00

217,598.00 217,598.00 217,598.00 0.00

0.00 0.00 0.00 0.00

1,658,309.00 411,143.41 203,698.56 354,445.15 60,449.37 1,029,736.49 628,572.51

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

1,783,718.00 1,783,718.00 1,783,718.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

200,000.00 189,193.75 189,193.75 10,806.25

2,299,625.00 2,282,417.08 17,207.92 2,299,625.00 0.00

0.00 0.00 0.00 0.00

6,063,179.00 5,416,670.89 5,416,670.89 646,508.11

100,000.00 94,917.88 94,917.88 5,082.12

305,000.00 279,815.06 279,815.06 25,184.94

373,062.00 373,061.44 373,061.44 0.56

0.00 0.00 0.00 0.00

199,746.00 199,745.46 199,745.46 0.54

0.00 0.00 0.00 0.00

4,932,980.00 4,839,942.63 4,839,942.63 93,037.37

0.00 0.00 0.00 0.00

861,039.00 121,039.00 13,400.00 134,439.00 726,600.00

380,911.00 380,910.32 380,910.32 0.68

148,283.00 148,282.20 148,282.20 0.80
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NORTH CAROLINA COMMUNITY COLLEGE SYSTEM

2000 BOND PROJECT STATUS REPORT

AS OF MARCH 31, 2007

College Project Name - (Project No. if assigned)

Lenoir Felix Johnson Property #1488
Lenoir Jones County Center #1500
Lenoir Maintenance Facility #1587
Lenoir Signage #1588
Lenoir Christine Parker Property #1533
Lenoir Construction/R&R
Martin Misc. R & R (Bundled projects) #1178
Martin Roof Repairs (Bundled projects) #1192
Martin HVAC #1583
Mayland Avery County Project #1169
Mayland R&R Projects #1284
Mayland Applied Technologies Building #1328
Mayland Repairs/Renovations Projects
Mayland Land Purchase #1378
McDowell Classroom Building #1353
McDowell Replace Exit Doors & Fire Alarm System #1160
McDowell Roof Replacement #1161
McDowell Campus Repair and Renovations #1248
McDowell Campus Repairs & Renovations #1566
Mitchell Renovation of the CEC-HVAC/Restrooms/Offices - 1168
Mitchell Renovation 0f the CEC-Gen'l Bldg. Renovations - #1196
Mitchell Mooresville Center 2nd Floor Addition-DCC No. 1070
Mitchell Advanced Technology Building-DCC No. 1091
Mitchell Renovation of the Library #1379
Mitchell Renovation of the Student Center #1573
Mitchell Renovation of Vocational Building #1509
Montgomery Renovations and Repairs #1187
Nash Land Acquisition #1141
Nash Structural Repairs & Renovations #1299
Nash Environmental Repairs & Renovations - #1193
Nash Aesthetic Repairs & Renovations - #1194
Nash Program Specific Classroom Renovations #1203
Nash Infrastructure Repairs & Renovations #1300
Nash Science & Technology Building #1301
Nash Repurposing Classrooms #1530
Pamlico Expansion of Bayboro Center #1224
Pamlico Repair and Renovations #1011
Pamlico Life Care Center #1391
Piedmont Renovate gym to LRC & Distance learning Classroom #1309
Piedmont Classrooms/Labs and Student Services/Learning Ctr. #1310
Piedmont Renovate Student Complex #1383
Piedmont Renovate Auditorium #1384
Piedmont Person County Classroom/Lab Building #1445
Pitt General Classroom Bldg - 1111 Ph1
Pitt Parking Project - 1112 Ph1
Pitt Bowen Farm Site Project (Planning) - 1110
Pitt Fulford Bldg Addition Ph II - 1234
Pitt Firing Range and Driving Pad - #1177
Pitt Davenport Farm #1431
Pitt MacThrift Building #1505

Allotted 4100

Total

Expenditures JAN FEB MAR

Total

Expenditures Balance

304,952.00 304,951.25 304,951.25 0.75

675,000.00 0.00 0.00 675,000.00

100,000.00 0.00 0.00 100,000.00

155,000.00 0.00 0.00 155,000.00

63,973.00 63,972.54 63,972.54 0.46

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

824,471.00 824,470.89 824,470.89 0.11

0.00 0.00 0.00 0.00

1,173,667.00 97,289.04 97,289.04 1,076,377.96

0.00 0.00 0.00 0.00

127,529.00 127,529.00 127,529.00 0.00

2,138,279.00 1,978,616.60 16,201.77 48,776.44 23,575.30 2,067,170.11 71,108.89

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

216,851.00 216,545.00 216,545.00 306.00
3,178,788.00 3,163,590.00 2,358.17 3,165,948.17 12,839.83

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

350,000.00 350,000.00 350,000.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

3,933,237.00 3,933,237.00 3,933,237.00 0.00

0.00 0.00 0.00 0.00

313,253.00 312,141.12 312,141.12 1,111.88

0.00 0.00 0.00 0.00

1,874,302.00 417,354.06 264,910.16 115,447.80 176,656.30 974,368.32 899,933.68

857,486.00 857,485.06 857,485.06 0.94

1,567,922.00 1,564,108.89 1,564,108.89 3,813.11

1,149,964.00 957,800.77 957,800.77 192,163.23

5,250.00 5,250.00 5,250.00 0.00

167,923.00 58,337.38 58,337.38 109,585.62

5,116,870.00 5,073,750.12 5,073,750.12 43,119.88

195,436.00 139,638.98 139,638.98 55,797.02

146,250.00 146,250.00 146,250.00 0.00

350,618.00 211,434.00 211,434.00 139,184.00

339,589.00 339,589.00 339,589.00 0.00

3,148,255.00 3,148,254.68 3,148,254.68 0.32

927,907.00 927,906.98 927,906.98 0.02
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2000 BOND PROJECT STATUS REPORT
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College Project Name - (Project No. if assigned)

Pitt Student Center - Phase 1 #1545
Pitt Undetermined Project
Pitt Humber Bldg Renov Ph III #1358
Pitt Greenville Center Renovation #1617
Randolph R & R Bundle Number One, Two & Three #1174
Randolph Archdale Center Classroom Addition #1317
Randolph R & R Bundle Number Four #1578
Richmond Proj.1089 - HVAC Renovations in 3 Buildings
Richmond Proj.1088 Health Sciences Building
Richmond Proj. 1282 Acquire Building in Scotland County
Richmond Proj. 1283 Multiple Renovations @ less than $100,000 each
Richmond Purchase new Facility near Industrial Park
Roanoke-Chowan Repair/Improve Campus Structural Environment #1271
Roanoke-Chowan Compliance/Safety Renov. (Bundled Projects) #1323
Roanoke-Chowan Learning/Working Renov. (Bundled Projects) #1324
Robeson #1225 (Pembroke Center Land Purchase)
Robeson #1109 Continuing Education Building
Robeson #1206 Continuing Education /Allied Health Buildings
Robeson #1214Emergency Training Facility Addition
Robeson #1329 Renovations Site Work
Robeson #1562 Workforce Development Bldg.
Robeson #1108 Repairs to Bldgs 2, 3, 4, 5, 6, 7, 9,10, 15
Rockingham Lifelong Learning Center - 1079
Rockingham Classroom/Storage Bldg. at ESTC - 1080
Rockingham Spring 2001 Renovations #1156
Rockingham Summer 2001 Renovations #1191
Rockingham Fall 2001 Renovations #1217
Rockingham Spring 2002 Renovations #1218
Rockingham Fall 2002 Renovations - #1306
Rockingham Spring 2004 Renovations - #1382
Rockingham Summer 2004 Renovations #1501
Rockingham Summer 2005 Renovations #1540
Rowan-Cabarrus Bldg. 100 Renovations - #1032
Rowan-Cabarrus Classroom/Laboratory Building - #1185
Rowan-Cabarrus Parking Lot Extension/Renovation #1393
Rowan-Cabarrus Various Renovations - #1314
Rowan-Cabarrus LRC & Student Support Space Renovations (proj #1086)
Rowan-Cabarrus Classroom/Laboratory Building & Parking Lot #1595
Sampson Occupational Building #1133
Sampson Campus Roadway Extension #983
Sampson North HVAC and Crosswalk replacement #1151
Sandhills New Student Center # 940
Sandhills New Hoke County Center #813
Sandhills Kennedy Hall Health Sciences Renovation #1003
Sandhills Education Center #1081
Sandhills Parking Lot - South Campus #1313
Sandhills Stone Hall Administration Renovation #1278
Sandhills Stone Hall Student Services Renovation #1154
Sandhills Hoke Business and Technology Center #1142
Sandhills Horticulture Complex - 1352

Allotted 4100

Total

Expenditures JAN FEB MAR

Total

Expenditures Balance

1,773,817.00 152,460.40 21,355.90 29,121.50 202,937.80 1,570,879.20

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

1,344,379.00 1,344,379.00 1,344,379.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

3,542,287.00 3,542,287.00 3,542,287.00 0.00

137,272.00 137,272.00 137,272.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

76,073.00 76,073.00 76,073.00 0.00

2,476,854.00 2,451,995.78 2,451,995.78 24,858.22

7,466,140.00 7,384,748.89 7,384,748.89 81,391.11

43,719.00 43,718.30 43,718.30 0.70

1,380,907.00 1,380,906.45 1,380,906.45 0.55

1,130,432.00 0.00 0.00 1,130,432.00

0.00 0.00 0.00 0.00

2,400,291.00 2,400,291.00 2,400,291.00 0.00

239,000.00 239,000.00 239,000.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

4,287,029.00 1,333,526.62 273,148.36 350,888.76 248,489.31 2,206,053.05 2,080,975.95

70,000.00 4,228.58 4,228.58 65,771.42

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

113,905.00 0.00 0.00 113,905.00

3,263,820.00 3,263,820.00 3,263,820.00 0.00

176,000.00 176,000.00 176,000.00 0.00

0.00 0.00 0.00 0.00

2,279,455.00 2,222,458.88 2,222,458.88 56,996.12

308,380.00 308,379.33 308,379.33 0.67

0.00 0.00 0.00 0.00

4,106,491.00 3,906,328.00 3,906,328.00 200,163.00

178,000.00 175,155.02 175,155.02 2,844.98

1,431.00 1,431.00 1,431.00 0.00

0.00 0.00 0.00 0.00

1,681,637.00 1,168,783.38 1,168,783.38 512,853.62

159,293.00 95,453.00 95,453.00 63,840.00
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College Project Name - (Project No. if assigned)

Sandhills Blue Hall Renovation #1004
Sandhills Improvements/Expansion Traffic System - #1242
Sandhills Meyer-Stone Hall Roof Replacement #1376
Sandhills Stone Hall Renovation #1477
Sandhills Construction R&R Project
Sandhills Emergency Services Training Complex #1356
Sandhills Stone Hall Lecture 111 Renovation #1357
Sandhills Athletic Field Renovation #1347
Sandhills Greenhouse Renovation #1528
South Piedmont Continuing Education Center Renovations (#932B)
South Piedmont Renovations to the Continuing Education Ctr - #1166
Southeastern Infrastructure Construction/Renovations #1173
Southeastern OSHA and ADA Compliance #1275
Southeastern Technology Building #1274
Southeastern Building "G" Renovation/Addition #1413
Southeastern Renovation/Expansion of "T" Building #1414
Southwestern Swain Ctr Renovation-remaining section of building #1190
Southwestern Jackson County Renovations #1188
Southwestern Restroom / shower renovation #1189
Southwestern General building-new campus #1330
Southwestern Academic, Admin building #1371
Stanly Western Stanly Center - Project # 903
Stanly Addition to existing building - Project #1231
Stanly Patterson Building Roof Replacement #1207
Stanly Corporate Education/Shop Building #1369
Stanly Student Center Bldg Renovation & Addition #1355
Stanly Kelley Building Roof Replacement & Renov #1421
Stanly General Repair & Renovation #1531
Surry No. 947: Yadkin Center (completed)
Surry No. 1186: Parking Lot "H" Bldg (completed)
Surry No. 1123:"K" Engineering Technologies Bldg (completed)
Surry No. 1387: Renovations: V-C-P + Misc Small Proj.
Surry No. 1367: Maintenance Bldg & Misc.
Surry No. 1258: "J" Three-Story Classroom Bldg (completed)
Surry No. 1277: "A" & "T" Bldg & Lab Renovation (completed)
Surry No. 1521: Viticulture & Enology Center
Tri-County Addition/Renovation -Enloe Building #1308
Tri-County Lighted Parking/Concrete Sidewalks #1202
Vance-Granville CLASSROOM/INSTRUCTIONAL FACILITY #1093
Vance-Granville STUDENT SERVICES/MISC. ADDITIONS #1307
Vance-Granville CLASSROOM/INSTRUCTIONAL FACILITY #1096
Vance-Granville LAND ACQUISITION #1517
Vance-Granville PHASE 1 R&R/CONSTRUCTION PROJECTS #1157
Vance-Granville CLASSROOM/INSTRUCTIONAL FACILITY #1095
Vance-Granville PHASE II R&R/CONSTRUCTION PROJECTS #1198
Vance-Granville BIO CLASSROOM/LAB #1543
Vance-Granville MAIN CAMPUS IT/MARKETING #1612
Vance-Granville CLASSROOM/INSTRUCTIONAL FACILITY #1094
Vance-Granville GRANVILLE MISC CONSTRUCTION
Vance-Granville MULTI-SITE REPAIR/RENOVATIONS #1613

Allotted 4100

Total

Expenditures JAN FEB MAR

Total

Expenditures Balance

0.00 0.00 0.00 0.00

151,741.00 151,740.01 151,740.01 0.99

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

411,699.00 174,553.57 174,553.57 237,145.43

20,000.00 0.00 0.00 20,000.00

317,000.00 317,000.00 317,000.00 0.00

140,000.00 132,954.80 132,954.80 7,045.20

0.00 0.00 0.00 0.00

263,488.00 263,488.00 263,488.00 0.00

200,000.00 180,480.95 180,480.95 19,519.05

50,000.00 18,876.56 18,876.56 31,123.44

1,414,233.00 179,512.00 179,512.00 1,234,721.00

625,215.00 9,900.00 9,900.00 615,315.00

62,439.00 0.00 0.00 62,439.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

2,944,018.00 2,287,340.54 79,422.68 186,340.84 86,341.75 2,639,445.81 304,572.19

0.00 0.00 0.00 0.00

3,288,740.00 3,288,740.00 3,288,740.00 0.00

814,929.00 814,929.00 814,929.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

123,071.00 123,071.00 123,071.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

519,626.00 519,625.48 519,625.48 0.52

0.00 0.00 0.00 0.00

2,309,414.00 2,309,413.73 2,309,413.73 0.27

525,899.00 507,102.33 507,102.33 18,796.67

806,507.00 803,267.61 803,267.61 3,239.39

649,159.00 649,158.66 649,158.66 0.34

175,562.00 175,561.47 175,561.47 0.53

52,007.00 52,006.34 52,006.34 0.66

125,294.00 125,294.00 125,294.00 0.00

43,597.00 43,597.00 43,597.00 0.00

5,317,120.00 5,317,120.00 5,317,120.00 0.00

1,566,485.00 1,566,484.53 1,566,484.53 0.47

1,800,548.00 1,800,548.00 1,800,548.00 0.00

114,723.00 114,723.00 114,723.00 0.00

191,680.00 191,680.00 191,680.00 0.00

2,369,272.00 2,357,297.20 11,974.80 2,369,272.00 0.00

0.00 0.00 0.00 0.00

458,000.00 430,844.67 430,844.67 27,155.33

0.00 0.00 0.00 0.00

3,053,503.00 2,731,965.92 124,931.20 27,772.45 2,884,669.57 168,833.43

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00
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Wake Reroofing - Ready Hall #1260
Wake Resurfacing & paving pking. Areas & walk #1419
Wake Land Acquisition #1442
Wake Allied Health Auditorium Renovation #1321
Wake Reroofing - Technical Education Bldg. #1290
Wake Engineering Technology Bldg. Renovation #1291
Wake N.E. Campus Development & Bldg. Const. #1289
Wake R&R Main campus classrooms, labs & offices #1295
Wake NE Campus Infrastructure #1262
Wake TE Renovation #1559
Wayne Childcare Center/Lab #1104
Wayne Land Acquisition #1124
Wayne Miscellaneous R&R (Bundled) #1162
Wayne Addition Chiller & Upgrade of Energy Plant #1351
Wayne Building 1 - Multi Purpose #1105
Wayne Building 2 -Dental Clinic Addition & Renov. #1230
Wayne Building 3 - Continuing Education Center #1280
Wayne WLC & Dogwood Bldgs Renovation #1339
Western Piedmont LIGHTING RETROFITS #1117
Western Piedmont CAMPUS RENOVATIONS #1118
Western Piedmont HEALTH/SCIENCE FACILITY #1366
Western Piedmont CAMPUS REPAIRS/RENOVATIONS #1365
Wilkes Walker Center Renovations - #1181
Wilkes General Campus Renovations - #1182
Wilkes Alleghany Center Relocation and Renovation - #1249
Wilkes Ashe Center Lab and Classroom Space #1250
Wilkes Technology Center - #1346
Wilkes Science Lab, ADA and Admin. Office Renovatons - #1209
Wilkes Energy Conservation Upgrades - #1183
Wilkes Greenhouse Renovations - #1210
Wilkes Roof Replace - Beacon, Hayes and Lovette Halls #1489
Wilkes Roof Replacement - Thompson Hall #1490
Wilkes Sidewalk/Step/Street/Parking Lot Replace/Paving - #1184
Wilson Student Center- #1401
Wilson Tech Center Land Acquisition-#1345
Wilson Renovation Project - Year 2001 - #1149
Wilson Community/Business Center - #1150
Wilson Renovation Project - Year 2002 - #1229
Wilson Renovation Project - Year 2003 - #1305
Wilson Renovation Project - Year 2004-#1389
Wilson Police Academy Addition - #1426
Wilson Renovation Project - Year 2005-#1518
Textile School R&R (project bundled: emerg rep., infrastructure, safety, etc)
Textile School Capital Construction Project 905 ID 6800100905A

TOTALS

* Bond Funds Committed to a Project" may include bond funds that have not yet been fully

matched and therefore, will not necessarily equal the bond funds authorized by the State

Board.

Allotted 4100

Total

Expenditures JAN FEB MAR

Total

Expenditures Balance

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

2,066,655.00 2,066,654.83 2,066,654.83 0.17

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

350,000.00 241,134.54 26,433.29 75,053.41 342,621.24 7,378.76

21,771,745.00 16,222,784.50 2,313,567.70 945,170.23 9,651.00 19,491,173.43 2,280,571.57

2,600,000.00 2,433,993.95 32,649.60 2,466,643.55 133,356.45

3,333,051.00 3,063,882.15 46,683.13 3,110,565.28 222,485.72

50,000.00 0.00 0.00 50,000.00

555,448.00 555,447.96 555,447.96 0.04

724,880.00 724,880.00 724,880.00 0.00

128,795.00 30,090.01 30,090.01 98,704.99

123,598.00 123,597.58 123,597.58 0.42

4,239,000.00 3,896,504.64 2,129.67 104,545.48 4,003,179.79 235,820.21

474,044.00 474,043.64 474,043.64 0.36

4,354,014.00 4,284,094.00 9,714.01 4,293,808.01 60,205.99

1,013,270.00 878,802.31 10,865.77 67,346.78 1,075.00 958,089.86 55,180.14

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

3,858,649.00 677,994.35 392,619.98 7,899.65 260,518.44 1,339,032.42 2,519,616.58

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

33,995.00 33,995.00 33,995.00 0.00

671,077.00 668,440.22 2,636.78 671,077.00 0.00

2,686,596.00 2,580,041.37 2,580,041.37 106,554.63

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

1,392,244.00 767,243.74 767,243.74 625,000.26

165,000.00 164,999.47 164,999.47 0.53

0.00 0.00 0.00 0.00

1,164,257.00 1,164,256.67 1,164,256.67 0.33

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

105,311.00 99,731.77 99,731.77 5,579.23

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

750,000.00 750,000.00 750,000.00 0.00

416,950,715.00 347,238,012.08 5,146,905.77 3,844,320.67 3,117,921.36 359,347,159.88 57,603,555.12
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